



United States Department of the Interior

BUREAU OF LAND MANAGEMENT

Winnemucca District Office
705 East 4th Street
Winnemucca, Nevada 89445

IN REPLY REFER TO:

4720
(NV-026.8)
March 31, 1995

Nevada Commission for the
Preservation of Wild Horses
255 West Moana, Suite 207A
Reno, NV 89509

Dear Ms. Barcomb:

Enclosed are copies of the contract diaries from the Winter 1995 Wild Horse and Burro Removal in the Blue Wing/Seven Troughs allotments, and a copy of the stipulated agreement between BLM and C-Punch Corporation. We are in the process of compiling age specific information for wild horses captured during this removal, and will provide that information to you as soon as possible.

If you have any additional questions concerning the removal, please contact Tom Seley at (702) 623-1500.

Sincerely yours,

District Manager

19

RECEIVED
DISTRICT CLERK
DEC 16 1994

RECEIVED
Cook
FILED
JAN 03 1995

DISTRICT OFFICE
WINNEMUCCA, NEVADA

DEC 16 1994

CLERK, U.S. DISTRICT COURT
DISTRICT OF NEVADA
BY RD DEPUTY

UNITED STATES DISTRICT COURT
DISTRICT OF NEVADA
RENO, NEVADA

C-PUNCH CORPORATION,)	
)	
Plaintiff(s),)	CV-N-80-266-HDM
)	
vs.)	
)	MINUTES OF THE COURT
JAMES G. WATT, Secretary of)	
the Interior, et al.,)	
)	
Defendant(s).)	December 16, 1994

PRESENT: HONORABLE HOWARD D. McKIBBEN, U.S. DISTRICT JUDGE
Deputy Clerk: Bette Stewart **Reporter:** Kathryn M. French
Counsel for Plaintiff(s): Harvey Whittmore & Elaine S. Guenaga
Counsel for Defendant(s): Susan Y. Cook and Ellen J. Kohler

PROCEEDINGS: Hearing on Plaintiff's Motion for an Order Adjudging Respondents in Civil Contempt (#31)

8:30 a.m. Court convenes. Upon stipulation, Ellen Kohler is present telephonically.


Argument is presented on behalf of plaintiff by Harvey Whittmore and on behalf of defendant by Susan Cook and Ellen J. Kohler.

Recess: 9:20 a.m. - 9:45 a.m. All present. 90-8-2-1300
Court and counsel confer out of the presence of the jury.

Recess: 9:50 a.m. - 10:00 a.m.
Upon stipulation of the parties,

Tab 10

CV-N-80-266-HDM
12/16/94



Page 2

DISTRICT OFFICE

IT IS ORDERED that the Bureau of Land Management will, as part of its ongoing management efforts and in response the action filed hereunder, remove 1900 horses and or burrows from the allotment or the number necessary to reduce the population to seven hundred and sixty-four (764) on the Blue Wings and Seven Troughs Allotments beginning January 9, 1995, to be completed by March 6, 1995. This period may be extended as a result of circumstances beyond the reasonable control of the Bureau such as mechanical difficulties, foaling season and weather.

In consideration, the plaintiff withdraws the Motion for an Order Adjudging Respondents in Civil Contempt (#31).

The parties agree this has resolved the outstanding issues.

IT IS FURTHER ORDERED that upon certification of compliance with the above order, this action shall be dismissed with prejudice.

Plaintiff agrees to withdraw the motion for attorneys' fees when certification of compliance is complete.

10:05 a.m. Court adjourns.

CAROL C. FITZGERALD, CLERK

By: 
Deputy Clerk

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

CONTRACT DIARY

work order 0008
1422-N651-C4-3006
2. Contract No. 3. Report No. 1 of 3
4. Contract Name Winter 1995 Wild Horse/Burro Gather

5. Contractor Dave Cattoor
6. Contractor Representative on Site Dave Cattoor
7. Government Officials on Site Tom Seley, Ron Hall, Nadine Jackson
8. Government provided services adequate and timely?
 Yes No—Explain in narrative
9. Date 1-9-95 10. Day of Week Monday 11. Time Arrived 0730 12. Time Departed 1600 13. Weather cloudy, warm, sprinkled in P.M.
14. Temperature ° F Min. 40 Max. 55 15. Ground Condition/Ref. Location sluddy on roads at trap site—will get worse 16. Contract Time 55 days 17. Days Used 1 18. Completion Date 4 March
19. Time Used (%) 20. Work Completed (%) 21. Work on Schedule Yes No 22. Contractor's Work (X appropriate box)
 Acceptable Unacceptable—Explain in narrative

23. Work Force and Equipment (*: G-Govt.; C-Cont.; S-Subcont.)

WORKER & CLASSIFICATION	*	EQUIPMENT TYPE	*	HRS.	WORK LOCATION
<u>Dave Cattoor</u>		<u>Bell 47GBBI</u>			<u>Blue King Spring</u>
<u>Sue Cattoor</u>					<u>Trap</u>
<u>Steve Ceresola</u>					<u>T26N, R26E,</u>
<u>Charlie Ceresola</u>					<u>Sec. 10, SW1/4</u>
<u>Stan Ceresola</u>					
<u>Bob Bowler</u>					
<u>Darral Norcutt</u>					
<u>Troy Cattoor</u>					
<u>Sharon Grant</u>					
<u>Jim Sicks</u>					
<u>Bub Mook</u>					

24. Estimate of Pay Work Accomplished (*: G-Govt.; C-Cont.; S-Subcont.)

PAY ITEM	*	(check if materials (only) delivered)	DESCRIPTION	QUANTITY	WORK LOCATION
<u>2bcapture</u>		<input checked="" type="checkbox"/>	<u>capture</u>	<u>78</u>	<u>Holding facility</u>
<u>4</u>		<input checked="" type="checkbox"/>	<u>feed</u>	<u>77</u>	

25. Narrative Report

Holding facility T26N, R27E, Sec 26, NE1/4 constructed 1-8-95. Trap site constructed this A.M. on previous cleared site used in 1985. Bob Syvrod D.V.M. will be on site working with the horses for a study drawing blood for development of new vaccine.
Temperature is warm, snow is melting & ground thawing; trucks hauling full goose-necks having trouble leaving capture site.

26. Signature Nadine Jackson 27. Title P.I. 28. Office NVO 26

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

CONTRACT DIARY CONTINUATION SHEET

1422-N-651-04-3066-0009. Page 3 of 3
2. Contract No. _____ 3. Report No. 1
4. Contract Name GATHER CONTRACT

25. Narrative Report (continued)

5. Date

TRAP - SNAWAVE #1 (N. BLUE WING SPG) 1-9-95
Gathered 78 Horses, Destroyed 1-12-IR-BAY
move - performed front feet,

Breakdown of Horses - 66 less than 9 yrs old -
11 over 9, 86% shippable,

Work site is muddy. No major problems were
encountered, Decision to not ship 1-10 - was made
due to road conditions,

Horses are in fair shape with a few
thin - mainly older mares & young mares
that carried a foal last year,

66 Horses are now ready to ship,

Capture - 78
FED - 77
SHIP - 0

26. Signature

Ron Hare

27. Title

PI

28. Office

NU020

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

work order 0008
1422 - N651-CN-3006

2. Contract No. 3. Report No. 2

CONTRACT DIARY

4. Contract Name
Winter 1995 Killhorse/Burre Gopher

5. Contractor Dave Cattoor 6. Contractor Representative on Site Dave Cattoor

7. Government Officials on Site Ron Hall, Nadine Jackson 8. Government provided services adequate and timely?
 Yes No—Explain in narrative

9. Date 1-10-95 10. Day of Week Tues 11. Time Arrived 0720 12. Time Departed 0830 13. Weather showers A.M. + predicted all day

14. Temperature ° F Min. 38° Max. 15. Ground Condition/Ref. Location very muddy - trap roads h. fail. 55 days 16. Contract Time 17. Days Used 1 18. Completion Date 4 March

19. Time Used (%) 20. Work Completed (%) 21. Work on Schedule Yes No 22. Contractor's Work (X appropriate box)
 Acceptable Unacceptable—Explain in narrative

23. Work Force and Equipment (*: G-Govt.; C-Cont.; S-Subcont.)

WORKER & CLASSIFICATION	*	EQUIPMENT TYPE	*	HRS.	WORK LOCATION
<u>Dave Cattoor</u>		<u>same as</u>			<u>Blue King Spr.</u>
<u>Sue Cattoor</u>		<u>report 1</u>			<u>Trap</u>
<u>Steve Ceresola</u>					<u>T26N, R26E,</u>
<u>Stan Ceresola</u>					<u>Sec 10, SW 1/4</u>
<u>Charlie Ceresola</u>					
<u>Bob Bewler</u>					
<u>Warrel Norcutt</u>					
<u>Soy Cattoor</u>					
<u>Sharon Grant</u>					
<u>Jim Hicks</u>					
<u>Paul Mocks</u>					

24. Estimate of Pay Work Accomplished (*: G-Govt.; C-Cont.; S-Subcont.)

PAY ITEM	*	(check if materials (only) delivered)	DESCRIPTION	QUANTITY	WORK LOCATION
<u>26</u>		<input checked="" type="checkbox"/>	<u>capture</u>	<u>0</u>	<u>Holding facility</u>
<u>4</u>		<input checked="" type="checkbox"/>	<u>feed</u>	<u>77</u>	<u>T 26 N, R 27 E, Sec 26 NE 1/4</u>

25. Narrative Report

Jim Hicks didn't fly today because of rainy weather in A.M. + prediction for same to last all day.
This day will not be counted toward performance time.

26. Signature Nadine Jackson 27. Title P. I. 28. Office MO26

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

work order 0008

1. Page 1 of 3

1422-N651-C4-3066

2. Contract No.

3. Report No. 3

CONTRACT DIARY

4. Contract Name

Winter 1995 Wild Horse/Burro Gather

5. Contractor

Cattoor

6. Contractor Representative on Site

Dave Cattoor

7. Government Officials on Site

Ronald Hall Nadine Jackson

8. Government provided services adequate and timely?

Yes No—Explain in narrative

9. Date

10. Day of Week

11. Time Arrived

12. Time Departed

13. Weather

1-11-95

Wed

0745

~1800

Sunny w a few high clouds—wind

14. Temperature ° F

15. Ground Condition/Ref. Location

16. Contract Time

17. Days Used

18. Completion Date

~Min. 28 Max. 45

ground dry AM (slightly muddy)

55

2

4 March

19. Time Used (%)

20. Work Completed (%)

21. Work on Schedule

22. Contractor's Work (X appropriate box)

Yes No

Acceptable Unacceptable—Explain in narrative

23. Work Force and Equipment (*: G-Govt.; C-Cont.; S-Subcont.)

WORKER & CLASSIFICATION	*	EQUIPMENT TYPE	*	HRS.	WORK LOCATION
Dave Cattoor		Bell 47G3B1		11	Blue Wing Spr.
Sue Cattoor		Helicopter			Trap
Steve Ceresola		& same as			T26N, R26E, S10
Charlie Ceresola		report 1			SW 1/4
Stan Ceresola					
Bob Bowler					
Darrel Norcutt					
Troy Cattoor					
Sharon Grant					
Jim Hicks					
Bob Mock					

24. Estimate of Pay Work Accomplished (*: G-Govt.; C-Cont.; S-Subcont.)

PAY ITEM	*	DESCRIPTION	QUANTITY	WORK LOCATION
26		capture	1122	Holding facility
4		feed	153	T26N, R27E, S126 NE 1/4

25. Narrative Report

Road & Ground conditions were better today so work resumed. Bob Syverson DVM was here still. He intends to draw blood from 20 adults & 20 colts. Dave decided to adjust the loading chute at the trap site toward the road, reducing chances of getting stuck.

26. Signature

Nadine Jackson

27. Title

P.I.

28. Office

NV026

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

CONTRACT DIARY CONTINUATION SHEET

work order 0008
1422-N651-C4-3066

1. Page 2 of 3

2. Contract No.

3. Report No. 3

4. Contract Name

Winter 1995 Wild Horse/Burro Gather

5. Date

1-11-95

25. Narrative Report (continued)

Record of horses & burros captured at Bluewing Spr Trap

No	Time	Total	Destroyed	Comments
8	0850	8		
6	0900	14		3 others broke thru wing
2	0905	16		roped
5	0920	21		BURROS
6	1000	27		
2	1010	29		
1	1020	30		
1	1020	31		roped
5	1150	36		
11	1155	47		3 colts - some doubled back
16	1210	63		
3	1220	66		1 colt
3	1215	69		3 roped (to be picked up later)
3	1255	72		4 others went over the wing
2	1305	74		
2	1310	76		2 roped (to be picked up later)
14	1630	90		2 or 3 colts
19	1635	109		
1	1650	110		
3	1455	113		1 colt
5	1705	118		
4	1710	122		

122
+1
123

Horses = 118 Burros = 5

Last few groups were brought in after the sun was down. Because it was almost dark 31 or 32 horses were left at the trap site. The last 14 horses ^{taken from traps} were evidently not fed at the holding facility.

26. Signature

Nadine Johnson

27. Title

P.T.

28. Office

NV026

CONTRACT DIARY CONTINUATION SHEET

2. Contract No.

3. Report No. 3

4. Contract Name

(Blowing) Wild Horse Catcher

25. Narrative Report (continued)

5. Date

1-11-95

NO problems with Performance.

Processed 71 Horses and 5 Burros captured today. An additional estimated 14 Horses were hauled to the process corral after dark and appx 30 were left at the trap site.

Of the 71 Horses 14 were > 9 yrs old for a shippable percentage of 80.

The roads dried up some and given one more day of wind & sun we may? - be able to ship horses.

We need to arrange for a cat to haul on site in case we get stuck.

Bob Sevrud took 30 blood samples for antibody analysis.

Had discussions with P. CARTOOR about shipment of horses to Burns. In my opinion there isn't any reason to capture additional horses until we ship what we have. Discussed various options on getting horses shipped. Most feasible alternative is hauling horses over road to top in trailers to a small facility at Toulon. They would be inspected there and loaded on semis to Burns.

Called Lloyd Mulholland - Burns & cleared shipment of horses into Burns late Friday - 8:00 - 9:00 PM ETA.

Major problem on shipping horses seems to be the location of the central holding facility.

26. Signature

Alan Havel

27. Title

WHEB SPEC

28. Office

WMAH NV 020

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

work order 0008
1422 - N651 C 4-3066

1. Page 1 of 2

CONTRACT DIARY

2. Contract No.

3. Report No. 4

4. Contract Name

Winter 1995 Wild Horse/Burro Gather

5. Contractor

Dave Cattoor

6. Contractor Representative on Site

Dave Cattoor

7. Government Officials on Site

Ken Hall, Nadine Jackson, Tom Siley

8. Government provided services adequate and timely?

Yes No—Explain in narrative

9. Date

1-12-95

10. Day of Week

Thurs

11. Time Arrived

~0745

12. Time Departed

13. Weather

overcast - rain predicted

14. Temperature ° F

Min. 35 Max. 45

15. Ground Condition/Ref. Location

muddy

16. Contract Time

55 days

17. Days Used

3

18. Completion Date

4 March

19. Time Used (%)

20. Work Completed (%)

21. Work on Schedule

Yes No

22. Contractor's Work (X appropriate box)

Acceptable Unacceptable—Explain in narrative

23. Work Force and Equipment (*: G-Govt.; C-Cont.; S-Subcont.)

WORKER & CLASSIFICATION	*	EQUIPMENT TYPE	*	HRS.	WORK LOCATION
Dave Cattoor		3 Semis			Blue King Spring Trap
Sue Cattoor					T26 N, R26 E, Sec 10
Troy Cattoor					SW 1/4
Steve Ceresola					
Stan Ceresola					
Charlie Ceresola					
Bub Myles					
Jim Hicks					
Darril Norcutt					
Sharon Grant					
Bob Bowler					

24. Estimate of Pay Work Accomplished (*: G-Govt.; C-Cont.; S-Subcont.)

PAY ITEM	*	DESCRIPTION	QUANTITY	WORK LOCATION
2b	<input checked="" type="checkbox"/>	capture	-1(0)	Holding facility
4		feed	68	T26 N, R27 E, Sec 26
5f		transportation	130	NE 1/4

25. Narrative Report

Arrived at trap while crew was loading yesterday's horses to take to holding facility. One horse jumped fence. ^{Contractor will not be paid for this horse.} Horses in this area are comparatively small.

It was decided to transport animals out of holding facility by trailer to a loading area to be constructed at the Toulon, I-80 interchange. There the animals will be brand inspected & loaded on semis for transport to Burns Corral O.R.

26. Signature

Nadine Jackson

27. Title

P.I.

28. Office

NV 026

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

CONTRACT DIARY CONTINUATION SHEET

work order 0008

1422-N651-C4-3066

1. Page 2 of 2

2. Contract No.

3. Report No. 4

4. Contract Name

Winter 1995 Wild Horse/Burros Int.

5. Date

1-12-95

25. Narrative Report (continued)

Record of animals shipped by trailer out of holding area
Haul #1

Trailer #1 = 22 mixed colts

Trailer #2 = 16 mixed colts + 4 mares

Trailer #3 = 15 mares

Trailer #4 = 16 mares

Mares	Colts	Studs	Horses	Burros
35	38	2	73	0

Haul #2

Trailer #1 = 14 mares

Trailer #2 = 12 studs

Trailer #3 = 15 mares

Trailer #4 = 16 studs

Mares	Colts	Studs	Horses	Burros
29	0	28	57	0

1 young stud jumped in w/ old mares - will be removed before shipping tomorrow.

Arrived @ holding site @ 0700, discussed what was planned for today.

Decided to set up a shipping site near I-80 and gooseneck horses from holding site to loading area. CONTACTED DEAN SHELDON, DISTRICT

BRAND INSPECTOR, TO ARRANGE INSPECTION OF 3 LOADS TO BE SHIPPED TO BURNS OREGON. DEAN ARRIVED @ 1030. STARTED LOADING @ 1125

COMPLETED LOADING OF ALL TRUCKS @ 1340. TRUCKS WERE LOADED AS GOOSENECKS ARRIVED. CONTACTED BURNS DISTRICT @ 1340

TO NOTIFY THEM THAT 3 TRUCKS CONTAINING: TRUCK #1 38 COLTS AND 19 MARES, TRUCK #2 45 MARES, TRUCK #3 28 STUDS.

ALSO INFORMED THEM ETA OF 2130, DRIVER TO CALL HIM @ HOME. WILL SHIP 1 LOAD TOMORROW. DEAN SHELDON WILL BE BACK TOMORROW

@ 0730 TO SHIP FINAL LOAD, RON HALL WILL BE CONTACT SHIPPED FROM T25N R30E sec 6 NW 1/4 T 25 N R 30 E

public land

26. Signature

Nadine Johnson

27. Title

P.I

28. Office

NV026

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

work order 0008
1422-N651-CH-3066

CONTRACT DIARY

2. Contract No. 3. Report No. 5
4. Contract Name Winter 1995 Wild Horse/Burro Gather

5. Contractor Dave Cattoor
6. Contractor Representative on Site Dave Cattoor

7. Government Officials on Site Tom Riley, Ron Hall, Nadine Jackson
8. Government provided services adequate and timely? Yes No—Explain in narrative

9. Date 1-13-95 10. Day of Week Fri 11. Time Arrived ~0655 12. Time Departed 13. Weather very overcast

14. Temperature ° F Min. 35 Max. 50 15. Ground Condition/Ref. Location muddy but drying 16. Contract Time 5-5 17. Days Used 4 18. Completion Date 4 March

19. Time Used (%) 20. Work Completed (%) 21. Work on Schedule Yes No 22. Contractor's Work (X appropriate box) Acceptable Unacceptable—Explain in narrative

23. Work Force and Equipment (*: G-Govt.; C-Cont.; S-Subcont.)

WORKER & CLASSIFICATION	*	EQUIPMENT TYPE	*	HRS.	WORK LOCATION
Dave Cattoor		same as			Blue King Spr. Trap
Sup. Cattoor		report #1			
Steve Ceresola					
Stan Ceresola					
Charlie Ceresola					
Darrel Norcutt					
Sharon Grant					
Bub Mock					
Bob Sewler					
Jim Heilas					

24. Estimate of Pay Work Accomplished (*: G-Govt.; C-Cont.; S-Subcont.)

PAY ITEM	*	(check if materials (only) delivered)	DESCRIPTION	QUANTITY	WORK LOCATION
26		<input checked="" type="checkbox"/>	capture	112	Holding facility
4		<input checked="" type="checkbox"/>	feed	148	
5F		<input checked="" type="checkbox"/>	transportation	33	

25. Narrative Report
Dave had 2 trailers loaded & was starting a 3rd, when I arrived. (Trailer 1 & 2 had 11 studs each - 1 may have only had 10 - and Trailer 3 had 11 mares) Left holding facility @ 0710 for trip over mountain to waiting semi at Toulon - I-480 interchange. When trailers returned, Jim started flying.

26. Signature Nadine Jackson 27. Title P.I. 28. Office NVO 26

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT
CONTRACT DIARY CONTINUATION SHEET

work order 0008
1422-N651-C4-3066

1. Page 2 of 3

2. Contract No. 3. Report No. 5

4. Contract Name Winter 1995 Wild Horse/Burro Gather

25. Narrative Report (continued)

5. Date 1-13-95

Blue King Spr Trap
Report on horses brought to capture site

#	time	total	Comments
26	0930	26	2 colts
1	0945	27	roped
2	0945	29	
6	1020	35	2 colts
2	1025	37	
1	1030	38	roped
11	1135	49	3 colts
3	1140	52	
7	1145	59	2 colts
9	1155	68	1 colt - 1 other went over wing
1	1200	69	roped
11	1230	80	1 colt
2	1245	82	both roped
7	1410	89	1 colt
1	1415	90	roped colt
3	1417	93	
3	1420	96	
6	1425	102	1 colt
5	1427	107	
5	1450	112	

112

Jim quit flying at 1450: the wind got too strong.
Processing at the holding corral continued until ~1540.

26. Signature Madeline Jackson

27. Title P.I.

28. Office NVO26

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

CONTRACT DIARY CONTINUATION SHEET

2. Contract No. W.O.#0008 | 3. Report No. 5
4. Contract Name WILD Horse GATHER

25. Narrative Report (continued)

5. Date 1-19-95

BLUE WING SPG. TRAP

0715 - Arr. Loading facility Toulon, Loaded
22 STUPS - 11 mares for Burns,
TRUCK LEFT 0815.

CAPTURED and processed 112 Horses.

40-YM } SHIPPABLE = 87%
43-Y S }
7-0 M }
00 S }
14 COLTS }

26. Signature | 27. Title | 28. Office

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

work order 0008

14-22-N651-C4-3066

3. Report No. 6

CONTRACT DIARY

4. Contract Name

Winter 1995 Wild Horse/Burro Gather

5. Contractor

Dave Cattoor

6. Contractor Representative on Site

Dave Cattoor

7. Government Officials on Site

Tom Selley, Ron Hall, Nadine Jackson

8. Government provided services adequate and timely?

Yes No—Explain in narrative

9. Date

1-14-95

10. Day of Week

~0715

11. Time Arrived

12. Time Departed

13. Weather

cloudy—sky ominous—started raining ~0900

14. Temperature ° F

Min. 38 Max. 50

15. Ground Condition/Ref. Location

muddy at times, dried when

16. Contract Time

55

17. Days Used

5

18. Completion Date

4 March

19. Time Used (%)

9%

20. Work Completed (%)

13%

21. Work on Schedule

Yes No

22. Contractor's Work (X appropriate box)

Acceptable Unacceptable—Explain in narrative

23. Work Force and Equipment (*: G-Govt.; C-Cont.; S-Subcont.)

WORKER & CLASSIFICATION	*	EQUIPMENT TYPE	*	HRS.	WORK LOCATION
Dave Cattoor		same as			Blue King Spr Tree
Sue Cattoor		report #1			see report 1
Stan Ceresola					
Steve Ceresola					
Charlie Ceresola					
Darrel Norcutt					
Sharon Grant					
Bub Mook					
Bob Bowler					
Jim Hicks					

24. Estimate of Pay Work Accomplished (*: G-Govt.; C-Cont.; S-Subcont.)

PAY ITEM	*	(check if materials (only) delivered)	DESCRIPTION	QUANTITY	WORK LOCATION
2b			capture	3	holding facility
4			feed	70	see report 1
5f			transportation	80	

25. Narrative Report

Ron was at holding facility while trailers were loaded. Tom & I were at loading chute at Toulon & I-80 interchange with Brand inspector while loading pens. I arrived at trap site ~0840. Already had 3 in - (2 at 0805 & 1 roped - at 0810). Ron said 1 horse jumped fence at holding facility today. Jim stopped flying - visibility bad - about 0920 - flying. Operation down for rest of day.

26. Signature

Nadine Jackson

27. Title

P.I.

28. Office

NV026

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT
CONTRACT DIARY CONTINUATION SHEET

1422-N651-C4-3066

1. Page 2 of 2

2. Contract No. W0011 0000 0000 3. Report No. 6

4. Contract Name WINTER 1995 WILD HORSE GATHER

25. Narrative Report (continued)

5. Date 1/14/95

LV Love lock @ 0645 AND ARRIVE @ I-80 (TOWLER EXIT) SHIPPING SITE @ 0705. DEAN Sheldon (BRAND INSPECTOR) ARRIVED @ SAME TIME. HORSE HAULED BY GOOSENECK FROM PROCESSING/HOLDING TO SHIPPING SITE FOR BRAND INSPECTION AND LOADING ONTO TRACTOR-TRAILER. STARTED LOADING @ APPROXIMATELY 0800, TRUCK #1 13 MARKS, 13 MARKS, 13 MARKS TOTAL 39; TRUCK #2 14 STUDS, 14 STUDS, 13 STUDS TOTAL 41. FINISHED LOADING @ 0930. CALLED LLOYD MULHULLAND @ BURNS WITH ETA & NUMBER SHIPPED. TOLD HIM WE PROBABLY WON'T SHIP TOMMORROW AND I WILL CALL ONLY IF WE PLAN TO SHIP. AFTER VISITING WITH DAVE, IT WAS DECIDED TO SHUT DOWN FOR THE DAY. CONTACTED DEAN Sheldon, MSG ON MACHINE, TO LET HIM KNOW WE WON'T SHIP TOMMORROW.

26. Signature

T. DeLo

27. Title

PI

28. Office

NU-020

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

work order 0008
1422-N651-C4-3066

2. Contract No.

3. Report No. 7

CONTRACT DIARY

4. Contract Name

Winter 1995 Wild Horse/Burro Gather

5. Contractor

Dave Cattoor

6. Contractor Representative on Site

Dave Cattoor

7. Government Officials on Site

Tom Selley, Nadine Johnson

8. Government provided services adequate and timely?

Yes No—Explain in narrative

9. Date

1-15-95

10. Day of Week

Sun

11. Time Arrived

~0715

12. Time Departed

13. Weather

cloudy & cool

14. Temperature ° F

~Min 28 Max.

15. Ground Condition/Ref. Location

frozen & 1/2 muddy AM.

16. Contract Time

55 days

17. Days Used

6

18. Completion Date

4 March

19. Time Used (%)

20. Work Completed (%)

21. Work on Schedule

Yes No

22. Contractor's Work (X appropriate box)

Acceptable Unacceptable—Explain in narrative

23. Work Force and Equipment (*: G-Govt.; C-Cont.; S-Subcont.)

WORKER & CLASSIFICATION	*	EQUIPMENT TYPE	*	HRS.	WORK LOCATION
Dave Cattoor		see report #1			Blue King Spr. Trap
Sue Cattoor					see report #1 for legal
Ann Ceresola					legal
Steve Ceresola					
Charlie Ceresola					
Warrel Norcatt					
Sharon Grant					
Bob Bowler					
Jim Hixes					
Bob Mools					
Troy Cattoor					

24. Estimate of Pay Work Accomplished (*: G-Govt.; C-Cont.; S-Subcont.)

PAY ITEM	*	5 (check if materials (only) delivered)	DESCRIPTION	QUANTITY	WORK LOCATION
26			capture	101	holding facility
4			feed	171	see report #1 for legal

25. Narrative Report

Arr holding facility ~0715. Jim started flying ~0745. At 0910 Dave silent to Jim to put a horse down on range. Came back & got the 30-06 at 0940—job done. (Horse broke her leg—was a 4 yr old flashy sorrel mare.) NON-p.p.m.t

26. Signature

Nadine Johnson

27. Title

P.I.

28. Office

NV 026

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT
CONTRACT DIARY CONTINUATION SHEET

work order 0008

1. Page 2 of 2

2. Contract No. 1422-N651-C4-3066

3. Report No. 7

4. Contract Name Winter 1995 Wild Horse/Burro Gather

25. Narrative Report (continued)

5. Date

1-15-95

Report - Horses Brought to Trap

#	Time	Total	Destroyed	Comments
1	0805	1		1 colt roped
12	0815	13		2 colts
16	0900	29		4 colts
5	0910	34	(1)	2 colts - 1 put down on range no payment - not brought to trap not shown in capture total
24	1145	58		? colts in group
20	1155	78		4 colts
1	1200	79		colt - roped
4	1255	83		1 colt
5	1405	88		
1	1410	89		colt - roped
1	1410	90		roped
1	1410	91		"hung" (fell - Troy grabbed him)
10	1435	101		1 colt
101				

We were done at trap site about 1530.

ONE STUD HORSE JUMPED INTO OLD MARE PEN BEFORE WE WERE ABLE TO PROCESS IT. WILL PROCESS TOMMOROW. TURNED A 4yr old BROWN MARE IN WITH OLD MARE FOR RELEASE. THE MARE CHARGED PENALR AND INJURED HER HEAD. MARES ARE THIN AND NOT IN AS GOOD AS BODY CONDITION AS STUDS.

- Two motorcycler were seen south of Sagehen Springs, chasing horses.
- If weather conditions remain dry as today, mud should dry out allowing better access w/in capture area
- CONTACTED BAND INSPECTOR AND BURNS BLM @ 1700 TO LET THEM KNOW WE WILL SHIP TOMMOROW.

80% 9+ under 20-10+ / 11% old mares 9% old studs

26. Signature Nadine Johnson

27. Title P.I.

28. Office NV026

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

work order 0008
1422-N651-C4-3066

1. Page 1 of 3
3. Report No. 8

CONTRACT DIARY

2. Contract No. 4. Contract Name: *Winter 1995 Wild Horse/Burra Gotta*

5. Contractor: *Dave Cattoor* 6. Contractor Representative on Site: *Dave Cattoor*

7. Government Officials on Site: *Tom Seley, Ron Hall, Nadine Jackson* 8. Government provided services adequate and timely? Yes No—Explain in narrative

9. Date: *1-16-95* 10. Day of Week: *Mon* 11. Time Arrived: *~0730* 12. Time Departed: 13. Weather: *mostly sunny w/ clouds A.M. - windy*

14. Temperature ° F: *Min 27 Max 38* 15. Ground Condition/Ref. Location: *frozen AM.* 16. Contract Time: *55 days* 17. Days Used: *7* 18. Completion Date: *4 March*

19. Time Used (%): 20. Work Completed (%): 21. Work on Schedule: Yes No 22. Contractor's Work (X appropriate box): Acceptable Unacceptable—Explain in narrative

23. Work Force and Equipment (*: G-Govt.; C-Cont.; S-Subcont.)

WORKER & CLASSIFICATION	* EQUIPMENT TYPE	* HRS.	WORK LOCATION
<i>Dave Cattoor</i>	<i>same report #1</i>		<i>Blue King Spr. Trap</i>
<i>Sue Cattoor</i>			<i>legal - see report 1</i>
<i>Troy Cattoor</i>			
<i>Steve Ceresola</i>			
<i>Steve Ceresola</i>			
<i>Charlie Ceresola</i>			
<i>Bob Bowler</i>			
<i>Darrel Norcutt</i>			
<i>Sharon Grant</i>			
<i>Jim Hicks</i>			
<i>Paul Woods</i>			

24. Estimate of Pay Work Accomplished (*: G-Govt.; C-Cont.; S-Subcont.)

PAY ITEM	* (check if materials (only) delivered)	DESCRIPTION	QUANTITY	WORK LOCATION
<i>2p</i>	<input checked="" type="checkbox"/>	<i>capture</i>	<i>115</i>	<i>holding facility</i>
<i>2p</i>	<input checked="" type="checkbox"/>	<i>feed</i>	<i>158</i>	<i>legal - see report 1</i>
<i>5F</i>	<input checked="" type="checkbox"/>	<i>transportation</i>	<i>98</i>	

25. Narrative Report

Arr. at trap ~0745. Jim had started flying. Ron was at holding facility ~0645 for loading trailers to take to semis. Tom was at Toulon - I-80 interchange for brand inspections & loading on semis to ship to O.R.

26. Signature: *Nadine Jackson* 27. Title: *P.I.* 28. Office: *NV026*

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT
CONTRACT DIARY CONTINUATION SHEET

work order 0008
1. Page 2 of 3
2. Contract No. 1422-N651-04-3066 3. Report No. 8
4. Contract Name Winter 1995 Wild Horse/Burro Litter

25. Narrative Report (continued)

5. Date

Seawave/Nightingales - Blue Wing Spotted - 16-95

Report on horses brought to traps

#	Time	Total	Comments
5	0820	5	1 colt
7	0825	12	2 colts
1	0855	13	roped
21	0930	34	2 colts
2	0930	36	
1	0930	37	
10	1048	47	3 studs went over the wing
1	1050	48	colt roped
4	1055	52	1 colt
3	1100	55	1 colt
2	1105	57	roped stud & small colt
1	1110	58	colt roped
1	1130	59	colt roped
5	1150	64	1 colt
15	1350	79	2 colts
4	1355	83	1 colt
6	1630	89	2 colts
20	1635	109	3 or 4 colts
2	1640	110	roped

110 + 4 missed = 115 total for day

Jim was done flying at 1640. Horses are still small - average condition overall is fair.

- Lu Louback @ 0645, ARR SHIPPING SITE @ 0700. BRAND INSPECTOR ARRIVED @ 0710.
HORSES GOOSENECK FROM HOLDING TO SHIPPING SITE. LOAD TRUCK #1 0730 TO 0800
NOSE: 13 STUDS MIDDLE: 13 STUDS TAIL: 18 COLTS. LOAD TRUCK #2, 0850 TO 0920
NOSE: 5 BURNERS & 18 COLTS, : MIDDLE 15 MARES, : TAIL 16 MARES.
shipped a total of 26 studs, 31 mares, 36 colts, and 5 burners. Notified Burns @ 0945, ETA 1500
- STUD FROM YESTERDAY IS STILL IN OLD MARE PEN

26. Signature *Nadine Jackson* 27. Title P.T. 28. Office NV026

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

CONTRACT DIARY CONTINUATION SHEET

1. Page 3 of 3

2. Contract No. W00# 0008 | 3. Report No. 8

4. Contract Name
WILD HORSE GATHER

25. Narrative Report (continued)

5. Date
1-16-95

LOADED 6 HORSE TRAILER LOADS FOR TOULON FOR SHIPMENT TO BURNS.

PROCESSED 85 HORSES + 1 7YR OLD RED ROAN STUD THAT BROKE ITS LEG. APPX. 29 HORSES WERE HAILED IN AFTER DARK AND NOT PROCESSED.

SN. PROBLE 76.5%, SEX RATIO ADULTS = 47%
MARES - 53% STUDS, SEX RATION < 9 = 50/50
SEX RATIO > 9 = 62% STUDS - 38% MARES.

26. Signature
Ron Idace

27. Title
PI

28. Office
WMCA

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

work order 0008
1422-N651-C4-3066

CONTRACT DIARY

2. Contract No. _____ 3. Report No. 9

4. Contract Name Winter 1995 Wild Horse/Burro Gather

5. Contractor Dave Cattoor 6. Contractor Representative on Site Dave Cattoor

7. Government Officials on Site Tom Seley, Nadine Jackson 8. Government provided services adequate and timely?
 Yes No—Explain in narrative

9. Date 1-17-95 10. Day of Week Tues 11. Time Arrived 0730 12. Time Departed _____ 13. Weather partly cloudy-cold

14. Temperature ° F Min. 20 Max. _____ 15. Ground Condition/Ref. Location frozen AM. 16. Contract Time 55 days 17. Days Used 8 18. Completion Date 4 March

19. Time Used (%) _____ 20. Work Completed (%) _____ 21. Work on Schedule Yes No 22. Contractor's Work (X appropriate box)
 Acceptable Unacceptable—Explain in narrative

23. Work Force and Equipment (*: G-Govt; C-Cont; S-Subcont.)

WORKER & CLASSIFICATION	* EQUIPMENT TYPE	* HRS.	WORK LOCATION
<u>Dave Cattoor</u>	<u>same as report</u>		<u>Tunnel Spr. Trap T.28N.R.25E Sec 35 NE 1/4 of SE 1/4</u>
<u>Sue Cattoor</u>	<u>#1</u>		
<u>Troy Cattoor</u>			
<u>Stan Ceresola</u>			
<u>Steve Ceresola</u>			
<u>Charlie Ceresola</u>			
<u>Darrel Norcutt</u>			
<u>Sharon Grant</u>			
<u>Bob Bowler</u>			
<u>Jim Hicks</u>			
<u>But Mock</u>			

24. Estimate of Pay Work Accomplished (*: G-Govt; C-Cont; S-Subcont.)

PAY ITEM	* (check if materials (only) delivered)	DESCRIPTION	QUANTITY	WORK LOCATION
<u>2b</u>	<input checked="" type="checkbox"/>	<u>capture</u>	<u>92</u>	<u>holding facility</u>
<u>4</u>	<input type="checkbox"/>	<u>feed</u>	<u>180</u>	<u>see legal report #1</u>
<u>5F</u>	<input type="checkbox"/>	<u>transportation</u>	<u>88</u>	

25. Narrative Report

Brand inspector & I arrived holding facility 0730. Shipped 88 horses (31 studs, 25 colts, 32 mares) from holding facility at ~0840. Tom called Lloyd at Burns to give him est. time of arrival, etc. Left for Tunnel Springs trap site where crew constructed trap.

26. Signature Nadine Jackson 27. Title P.I. 28. Office NV026

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

CONTRACT DIARY CONTINUATION SHEET

works under 0008
1422-NO 51-04-3066

1. Page 2 of 2

2. Contract No.

3. Report No. 9

4. Contract Name
Winters 1995 Wild Horse/Burro Gather

25. Narrative Report (continued)

5. Date

Shawnee Nightwood NVD 184219 Tunnel Spr Trap 1-17-95
Report of horses brought to trap.

No.	Time	Total	Comments
13	1230	13	2 colts
3	1235	16	1 colt
3	1315	19	1 other went thru wing
4	1317	23	1 colt
21	1325	44	2 or 3 colts
13	1350	57	3 colts
3	1353	60	1 colt
4	1430	64	1 colt - 1 other went thru wing
1	1435	65	roped
7	1445	72	3 colts
4	1455	76	2 colts
1	1505	77	roped

One horse jumped fence & was roped immediately.

16 ? 9.3 Trapped at Blue King Spr Trap.

Ten horses (5/trap) were left overnight at trap sites.

Luv ~~Love~~lock @ 0615 are holding @ 0650. Process 29 hd captured 1/16/95
Brand Inspector arrived @ 0730. load truck #1 0755-0810 56 hd total,
31 studs, 25 colts, load truck #2 0815-0830 32 mares. Trucks lv
for Burns 0900 ETA 1530. Notify Burns of ETA @ 0900. Also
that we will ship 2 more loads to them and then switch to Susanville.
Update Winnemucca of gather progress. Processed 60 hd captured
today, will process remainder tomorrow. 82% 9 & under with
45% mares & 55% studs. 18% over 9 with 36% mares 64% studs.
A 4 yr bay stud captured today, jumped a low fence in holding. Horse
hung up his left hind leg, breaking it. Destroyed horse and asked Steve
Ceresola to put blocks under posts to raise fence. Helped Steve place blocks
under 4 posts. Spoke to Dave Cotton. They will block up more tomorrow

26. Signature
Robert Johnson

27. Title
PT.

28. Office
NVD 26

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

work order 0008
1422-N651-C4-3066

2. Contract No. _____ 3. Report No. 10

CONTRACT DIARY

4. Contract Name
Winter 1995 Wild Horse/Burro Gett.

5. Contractor Dave Cattoor 6. Contractor Representative on Site Dave Cattoor

7. Government Officials on Site Tom Selley, Nadine Jackson 8. Government provided services adequate and timely?
 Yes No—Explain in narrative

9. Date 1-18-95 10. Day of Week Wed 11. Time Arrived 0730 12. Time Departed 1730 13. Weather snowing, then clearing

14. Temperature ° F Min. 30 Max. _____ 15. Ground Condition/Ref. Location roadsite lightly frozen - muddy 16. Contract Time 55 days 17. Days Used 9 18. Completion Date 4 March

19. Time Used (%) _____ 20. Work Completed (%) _____ 21. Work on Schedule Yes No 22. Contractor's Work (X appropriate box)
 Acceptable Unacceptable—Explain in narrative

23. Work Force and Equipment (*: G-Govt.; C-Cont.; S-Subcont.)

WORKER & CLASSIFICATION	*	EQUIPMENT TYPE	*	HRS.	WORK LOCATION
<u>Dave Cattoor</u>		<u>see report #1</u>			<u>Tunnel Springs Tra.</u>
<u>Sue Cattoor</u>					<u>see report #9 for legal</u>
<u>Stan Ceresola</u>					
<u>Steve Ceresola</u>					<u>Blue King Spr. Trap</u>
<u>Charlie Ceresola</u>					<u>report #1 has legal</u>
<u>Bub Moch</u>					
<u>Bob Bowler</u>					
<u>Sharon Grant</u>					
<u>Darrel Norcutt</u>					
<u>Troy Cattoor</u>					
<u>John Hides</u>					

24. Estimate of Pay Work Accomplished (*: G-Govt.; C-Cont.; S-Subcont.)

PAY ITEM	*	DESCRIPTION	QUANTITY	WORK LOCATION
<u>2p</u>		<u>capture</u>	<u>143</u>	<u>holding facility</u>
<u>4</u>		<u>feed</u>	<u>281</u>	<u>report #1 for legal</u>
<u>5F</u>		<u>transportation</u>	<u>51</u>	

25. Narrative Report

Arr. holding facility ~ 0730. They were finishing loading semis. Fifty-one horses were shipped to Beeson, OR. Arr. Tunnel Springs Trap ~ 0900. Jim brought in first horses ~ 0855; started flying ~ 0745.

26. Signature Nadine Jackson 27. Title P.I. 28. Office NV026

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

CONTRACT DIARY CONTINUATION SHEET

work order 0008
1422-N651-C4-3066
2. Contract No.

1. Page 2 of 3

3. Report No. 10

4. Contract Name
Shelter 1995 Wild Horse/Burro Gather

25. Narrative Report (continued)

5. Date

Shelter 1995 Wild Horse/Burro Gather
Request of horses to trap - Tunnel Springs

Time	Mod	Total	Comments
0856	14	14	
0915	7	21	
0925	13	34	4 colts - 2 others went thru wing
0927	1	35	This was a grulla grulla mare who broke her neck trying to get out the gate (payment horse)
0935	7	42	2 colts
0945	3	45	1 colt
1005	5	50	1 colt.
1010	3	53	
~0950	1	54	roped
1015	2	56	1 colt - 1 other thru wing
1020	1	57	roped
1020	1	58	roped - colt
1135	10	68	2 colts
1145	17	85	
1200	6	91	
1201	1	92	roped
1205	1	93	roped
1215	6	99	
1220	6	105	1 colt
1222	1	106	colt - roped

3 escaped

Three (3) horses were lost from capture total when the back of the trailer came open. Therefore TOTAL CAPTURE = 103. (3 non-payment horses)

A grulla mare 11 yrs old broke her neck trying to escape the corral immediately after entering the 1st pen & having the gate closed behind her. She rammed the gate.

26. Signature

Ned Johnson

27. Title

PI

28. Office

NVD26

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT
CONTRACT DIARY CONTINUATION SHEET

1422-N651-C4-3066

1. Page 3 of 3

2. Contract No. W.O. #0008 | 3. Report No. 10

4. Contract Name
WINTER 1994 Wild Horse/Burno Gather

25. Narrative Report (continued)

5. Date

11/18/95

LU Lovelock @ 0600 ARRIVE holding @ 0635. Processed 27 hd caught yesterday. Still have 5 hd caught yesterday to be processed today. START loading truck @ 0735 finish 0755 15 mares, 14 studs & 22 colts, NOSE 14 mares mid 14 stud TAIL 22 colt + 1 mare. Notify Burns @ 0820 on disposition of load. Truck depart 0820 ETA 1400/1500. CONTACTED RON HANDING BLM Burns to see if we could EXCEED 500 hd INITIAL AGREED to ship him. Told him probably would end up w/ 530 or so. He said OK.

Blue Wings Spring Trap

1300	1	1
1320	9	10
1337	2	12
?	28	40

Process 142 horses @ holding from 1430 to 1700.

86% 9 AND UNDER sex RATION adult 51% mares 49% studs

14% 10 AND OVER sex RATIO 45% mares 55% studs

- CONTACTED SUSANVILLE AND NOTIFIED THEM, will ship horses to them STARTING 1/19. Notified Nevada State Office, Bob Mitchell, we will ship one load to Burns 1/19 and then begin shipping to Susanville. Also general update on capture
- HAD young mare GET INTO old stud pen. Now have 1 young mare + 1 young stud in old stud pen. Also have unprocessed stud in old mare pen.

26. Signature

T. L. ...

27. Title

PT

28. Office

NU 020

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT
CONTRACT DIARY CONTINUATION SHEET

1422-NG51-C4-3066

1. Page 2 of 2

2. Contract No. W-11-0008 3. Report No. 12

4. Contract Name Winter 1995 Wild Horse/Bureau Gather

25. Narrative Report (continued)

5. Date
1/20/95

Arr. Process facility 0730 - Coordinate with
contractor from 0200 0100

RAN Blue wing spring trap. Horses were
brought some distance from S.W.

Captured following

# CAPTURED	TIME
10	12:00
10	1:00
11	1:19
8	1:40
13	2:05
6	2:25
4	3:05

TOTAL CAP: 70

Processed all horses 58 SN.pposable -
12 over 9 yrs,
breakdown as follows:

1" - 19 = 19	CAPTURED	S/P
VS = 25		
OM = 3		
CS = 9		
COLTS = 14		

70

Collected FINE samples for Karen's
to deliver to RHC for analysis.
Will ship 2 cases horses in A.M.
Contractor elected to leave this trap in place as
our activity tomorrow may change dist. of
remaining horses.
No significant problems were encountered.

26. Signature <u>Raydell</u>	27. Title <u>P.T.</u>	28. Office <u>AL020</u>
---------------------------------	--------------------------	----------------------------

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

1422-NG51-C4-3066

1. Page 1 of 2

2. Contract No. Work Order 8 3. Report No. 11

CONTRACT DIARY

4. Contract Name Winston 1995 WHA Gatten

5. Contractor DAVE CATTOO 6. Contractor Representative on Site DAVE CATTOO

7. Government Officials on Site Tom Selby / Ron Hall 8. Government provided services adequate and timely?
 Yes No—Explain in narrative

9. Date 1/19/95 10. Day of Week Thurs 11. Time Arrived 0640 12. Time Departed 1730 13. Weather clear, some high clouds

14. Temperature ° F Min. 30 Max. 45 15. Ground Condition/Ref. Location varied from dry to muddy 16. Contract Time 55 days 17. Days Used 10 18. Completion Date

19. Time Used (%) 20. Work Completed (%) 21. Work on Schedule Yes No 22. Contractor's Work (X appropriate box)
 Acceptable Unacceptable—Explain in narrative

23. Work Force and Equipment (*: G-Govt; C-Cont; S-Subcont)

WORKER & CLASSIFICATION	*	EQUIPMENT TYPE	*	HRS.	WORK LOCATION
<u>SEE REPORT #1</u>		<u>SEE REPORT #1</u>			<u>TUNNEL SPRING TRAP SEE REPORT #1 FOR LOCATION</u>
					<u>Blue Wing Spring Trap SEE REPORT #1</u>

24. Estimate of Pay Work Accomplished (*: G-Govt; C-Cont; S-Subcont)

PAY ITEM	*	✓ (check if materials (only) delivered)	DESCRIPTION	QUANTITY	WORK LOCATION
<u>2b</u>			<u>CAPTURE</u>	<u>41</u>	<u>SEE REPORT #1</u>
<u>4</u>			<u>FEED</u>	<u>182</u>	
<u>5b</u>			<u>TRANSPORTATION</u>	<u>94</u>	
<u>5f</u>			<u>TRANSPORTATION</u>	<u>42</u>	

25. Narrative Report

Lv Lovelock @ 0600 arrive holding @ 0640, KAREN SUSSMAN AND WAYNE BULTER from ISPMB ARE HERE TO OBSERVE CAPTURE & PROCESSING OPERATION. BRAND INSPECTOR ARRIVE @ 0650. BEGAN SORTING AND LOADING @ 0715, finished @ 0820. TRUCK #1 42 hd TOTAL, 14 MARES IN EACH COMPARTMENT. THIS IS FINAL TRUCK LOAD TO BURNS. TRUCK #2 39 hd TOTAL, front 13 mares mid 13 studs tail 13 studs. TRUCK #3 55 hd TOTAL front 15 studs mid 15 studs tail 25 colts. TRUCK #2 & #3 TO SUSANVILLE. NOTIFY BURNS OF SHIPMENT @ 0835 AND SUSANVILLE @ 0840. UPDATE WINNEMUCCA OF 1/18/95 CAPTURE EVENTS

26. Signature T Selby 27. Title PI 28. Office NU-020

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT
CONTRACT DIARY CONTINUATION SHEET

1422-N651-C4-3066

1. Page 2 of 22

2. Contract No. Wool Order 8 3. Report No. 11

4. Contract Name WINTER 1995 W/H/B GATHER

25. Narrative Report (continued)

5. Date 1/19/95

- Shipped a total of 522 animals to Burns, 517 horses & 5 burros. Began shipment to Susanville today and will continue until we reach approx 600 hd.
- There were 2 mares found dead in old mare pen, 11 yr sorrel appear to have died during the night, 20 yr old bay ran into a panel and broke her neck. Ron Hall removed both from corral.
- ARRIVE TRAP @ 0930

TIME	#	TOTAL	COMMENT
	1	1	roped colt
1030	2	3	
1045	4	7	
1055	3	10	
1100	1	11	roped
1215	5	16	
1225	3	19	1 jumped out of trap & was roped
1315	3	22	roped
1340	4	26	roped. released white Dyr stud
1500	1	27	roped 25 yr bay stud released
1520	1	28	roped colt
?	10	38	blue wing trap
1550	2	40	
1555	1	41	roped.

Destroyed 4 yr bay stud on range - non pymt

- Jim Hicke said horses on Nightingale are in bad shape & won't come to trap. After discussing w/ Dave Cattoon he said he'd like to run 1/2 day in Sage Hen, then take trap down & set up @ Porter Springs to run Blue Wing & south part of Seven with Lava Beds on Sat. Told Dave that's fine but we can't move holding until Shawane/Nightingale are finished. Will not turn out horses until I fly area & we have completed South Blue Wing capture area. He will work Nightingale on Sunday, I will fly on Monday & determine if we have horses that need to be gathered. BLM road grader arrived & touched up road from Blue Wing Corral to Brady Hot Springs.

26. Signature

T. Selby

27. Title

PI

28. Office

NU-020

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

CONTRACT DIARY

1422-N651-C4-3066

1. Page 1 of 3

2. Contract No. works order 0008 3. Report No. 14

4. Contract Name
WINTER 1995 WIT & B GAYLOR

5. Contractor <u>CATTOR LUST. Roundup</u>				6. Contractor Representative on Site <u>DAVE CATTOR</u>			
7. Government Officials on Site <u>RON HALL, MADINE JACKSON</u>				8. Government provided services adequate and timely? <input checked="" type="checkbox"/> Yes <input type="checkbox"/> No—Explain in narrative			
9. Date <u>1-22-95</u>	10. Day of Week <u>SUN</u>	11. Time Arrived <u>~0700</u>	12. Time Departed	13. Weather <u>cold - high clouds</u>			
14. Temperature ° F Min. <u>28</u> Max. <u>45</u>		15. Ground Condition/Ref. Location		16. Contract Time <u>55</u>	17. Days Used <u>12</u>	18. Completion Date <u>3/6/95</u>	
19. Time Used (%)	20. Work Completed (%)	21. Work on Schedule <input type="checkbox"/> Yes <input type="checkbox"/> No		22. Contractor's Work (X appropriate box) <input checked="" type="checkbox"/> Acceptable <input type="checkbox"/> Unacceptable—Explain in narrative			

23. Work Force and Equipment (*: G-Govt.; C-Cont.; S-Subcont.)

WORKER & CLASSIFICATION	*	EQUIPMENT TYPE	*	HRS.	WORK LOCATION
<u>SEE RPT#1</u>		<u>SEE RPT#1</u>			<u>SEE RPT#1</u> <u>No Trap site</u> <u>Later: Tunnel</u> <u>Spring Trap Site</u> <u>- see report # for</u> <u>legal</u> <u>Porter Springs</u>

24. Estimate of Pay Work Accomplished (*: G-Govt.; C-Cont.; S-Subcont.)

PAY ITEM	*	(check if materials (only) delivered)	DESCRIPTION	QUANTITY	WORK LOCATION
<u>2b</u>	<u>C</u>	<input checked="" type="checkbox"/>	<u>CAPTURE</u>	<u>70</u>	<u>holding facility</u>
<u>4</u>			<u>FEED</u>	<u>230</u>	<u>for legal see report #1</u>

25. Narrative Report

Today's work plan: Clean up horses from Nightingales — rope & release (bob tails) older horses, bring younger horses back to holding facility for shipment.
Left holding facility ~ 0830 & arrived 1st roping point ~ 0915. Abandoned roping ~ 1030 after getting 5 horses. Ground was slick & our horses ^(Cattors) were slipping & sliding. It was decided to try Tunnel Spring Trap again. From there we ended at Porter Springs Trap

26. Signature <u>Madine Jackson</u>	27. Title <u>P.T.</u>	28. Office <u>NV026</u>
----------------------------------------	--------------------------	----------------------------

work order 0008

1422-N651-C4-3066

2. Contract No.

3. Report No. 14

4. Contract Name

Winter 1995 Wild Horse/Burro Gather

5. Date

1-22-95

25. Narrative Report (continued)

Record of horses captured

Time	No.	Total	Destroyed	Pl.	Comments
0945	2	2			Roping - both young
0950	1	3			" - colt
↓	1	4			"
1015	1	5			"
1250	8	13			Tunnel Sprs Trap - 1 colt
1255	17	30			" 2 colts
1300	12	42			" 3 colts
1340	3	45			" 1 colt
1405	3	48	1 released		Roped near Corral - 1 colt
1420	4	52			"
1520	10	62			Porter Sprs Trap - 3 colts
1525	1	63			
1530	4	67	1 destroyed		
1545	0	67			3 blew the wing
1550	3	70	1 released		roped

an 11 yr old black stud and an 11 yr old buckskin mare were released. A 7 yr old palomino mare injured here neck (skinned it) after entering trap - had to be destroyed.
Returned holding facility - 1730.

26. Signature

Martine Johnson

27. Title

P.T.

28. Office

NV026

25. Narrative Report (continued)

Discussed with contractor the necessity of cleaning up NU218/219 ASAP, feed costs of horses to be release approach 1000⁰⁰/day and we cannot release until we are finished, also discussed Porter Spgs. Trap and I told them that we can catch any horses/w^obs south of road - / but that I felt the priority needs to be NU218/219. In addition I expressed my opinion that we should clean up burrows outside the main Burro area around Porter Springs and / save those burrows until last. If we start having problems with foaling on the horses we can then come back and catch the burrows.

We concentrated on horses south of the road, and trapped / roped appx 50 head, from NU218/219 proper. Most of these horses were herded from the W. side of Niagariagack's and brought to Tualum Spgs. Trap.

The horses are small with a few mature horses going 12-10. One six year old mare was born 12-0,

We tried roping in Sage Hen valley & the ground was frozen & slick,

We processed 40 horses by dark & left the remainder for A.M. Called Dean Steiner & left message to be at Portal at 8:30 AM 1-23-95

26. Signature

Ron Wall

27. Title

PI

28. Office

WMA NU020

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

work order 0008

1. Page 1 of 3

2. Contract No. 1422-N651-04-3066

3. Report No. 15

CONTRACT DIARY

4. Contract Name Winter 1995 Wild Horse/Burro Gather

5. Contractor Dave Catton 6. Contractor Representative on Site Dave Catton

7. Government Officials on Site Ron Hall Nadine Jackson 8. Government provided services adequate and timely?
 Yes No—Explain in narrative

9. Date 1-23-95 10. Day of Week Mon 11. Time Arrived ~0730 12. Time Departed ~1830 13. Weather drizzly - low clouds A.M.

14. Temperature ° F Min. 38 Max. 45 15. Ground Condition/Ref. Location muddy 16. Contract Time 55 17. Days Used # 13 18. Completion Date 4 March '95

19. Time Used (%) 20. Work Completed (%) 21. Work on Schedule Yes No 22. Contractor's Work (X appropriate box)
 Acceptable Unacceptable—Explain in narrative

23. Work Force and Equipment (*: G-Govt; C-Cont; S-Subcont.)

WORKER & CLASSIFICATION	*	EQUIPMENT TYPE	*	HRS.	WORK LOCATION
<u>Dave Catton</u>		<u>see report 1</u>			<u>Adobe Flat</u>
<u>Sue Catton</u>					<u>& Porter Spro Trap</u>
<u>Stan Ceresola</u>					
<u>Steve Ceresola</u>					
<u>Charlie Ceresola</u>					
<u>Bob Bowler</u>					
<u>Darrel Norcutt</u>					
<u>Bob Mole</u>					
<u>Stacy Grant</u>					
<u>Jim Hicks</u>					
<u>Troy Catton</u>					

24. Estimate of Pay Work Accomplished (*: G-Govt; C-Cont; S-Subcont.)

Jim Vinson (check if materials (only) delivered)

PAY ITEM	*	DESCRIPTION	QUANTITY	WORK LOCATION
<u>2b</u>		<u>capture</u>	<u>8476</u>	<u>holding facility</u>
<u>4</u>		<u>feed</u>	<u>270</u>	<u>see #1 for legal</u>
<u>5b</u>		<u>transportation</u>	<u>43</u>	

25. Narrative Report

Arr ~0730. Brand inspection set for ~1030.
Jim started flying ~0745. Roped horses east of
Adobe Flat. Went to Porter Springs Trap via the
holding corral — Ron needed a farm & the road north
of where horses were roped was bad.
Jim worked Porter Spro Trap until ~1600 then pulled
a few off of east side Blue King Mtns before heading
home.

26. Signature Nadine Jackson 27. Title P.I 28. Office NV 026

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

CONTRACT DIARY CONTINUATION SHEET

422-N651-C4-3066

2. Contract No.

3. Report No.

1. Page 2 of 3

15

4. Contract Name

Winter 1995 Wild Horse/Burro Gather

5. Date

1-23-95

25. Narrative Report (continued)

Adobe Flat -

Report of horses captured

Time	No	Total	Released or Det.	Comments
0855	4	4		roped - Shawane
0925	2	6		roped "
0930	2	8	1 released	roped " (11-yr-old Stud)
—	3	11		Porter Spr. - Burros - Lava Beds
—	10	21		" Horses - 2 colts B.W. Mtns
1235	11	32		" Burros - L. Beds - 2 colts
1240	5	37		" " " 2 colts
1250	3	40		" " " 2 colts
1300	2	42		" " " 1 colt
1315	1	43		" " "
1340	5	48		" " " 1 colt
1345	2	50		" " " 1 roped
1350	6	56		" " "
1355	2	58		" " "
1420	5	63		" " 7 Troughs 1 colt
1530	7	70		" Horses " 3 colts
1535	1	71		" " " roped
1545	4	75		" Burros "
1610	3	78		— Horses - roped - B.W. Mtn.
1620	2	80		— Burros - roped - B.W. Mtn
1630	4	84		— Burros roped - B.W. Mtn
	84			

Total Horses = 21

Total Burros = 55

Release Horse = 1 = 11-yr old Stud Roan

Tim DeLong & his brother-in-law Frauls helped out at the Porter Sprs Trap.

- Attempted to Fly capture area to determine the location of remaining horses w/in capture area. Had to cancel due to low clouds and fog.
- Spoke w/ Archeologist on trap site clearances

26. Signature

Madonna Johnson

27. Title

P.I.

28. Office

NVD26

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT
CONTRACT DIARY CONTINUATION SHEET

1. Page 3 of 3

2. Contract No. W0H0008

3. Report No.

4. Contract Name

1995 WINTER CATCHER

25. Narrative Report (continued)

5. Date

1-23-95

Processed 27 horses captured on 1-22-95.
SHIPPED 14-5 - 14M - 15M - TOTAL 43.

BRAND Insp. Arr 10:15. TRUCK DEPT 11:30.

Freeze banded 64 mares 18 LH.

Took blood samples from 60 mares for genetic analysis. A total of 67 mares were banded through the chute with one saddle mare not being run through because she was foaling. Two mares were not marked because they were injured and weak.

Two old studs were culled out of the pen & one young mare.

Finished all blood samples and marking 15:00.

Processed seven (7) horses that were trapped along Trinity's.

One mare observed in CM pen.

Late in the day I learned that the contractor was catching Porter Springs Burros & horses north of the cut off point between the north & south capture area. They have been advised several times by both Tom Saly & myself that this is not our property at this point in time. They ignored our advice and gathered anyway.

26. Signature

Ran Haul

27. Title

P.I.

28. Office

NV 020 - 11111

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

work order 0008
1422-N651-C43066

Page 1 of 4

3. Report No. 16

CONTRACT DIARY

4. Contract Name

Winter 1995 Wild Horse & Burro Catcher

5. Contractor

Dave Cattoor

6. Contractor Representative on Site

Dave Cattoor

7. Government Officials on Site

Tom Selby, Ron Hall, Nadine Jackson

8. Government provided services adequate and timely?

Yes No—Explain in narrative

9. Date 1-24-95 10. Day of Week Tues 11. Time Arrived 0745 12. Time Departed 1745 13. Weather low clouds - rain in mtns (snow)

14. Temperature ° F Min. 35 Max. 15. Ground Condition/Ref. Location muddy 16. Contract Time 55 days 17. Days Used 14 ~~18~~ 18. Completion Date 4 March '95

19. Time Used (%) 20. Work Completed (%) 21. Work on Schedule Yes No 22. Contractor's Work (X appropriate box) Acceptable Unacceptable—Explain in narrative

23. Work Force and Equipment (*: G-Govt.; C-Cont.; S-Subcont.)

WORKER & CLASSIFICATION	*	EQUIPMENT TYPE	*	HRS.	WORK LOCATION
Dave Cattoor		see report #1			—along E. side Shawanus
Steve Ceresola					—Porter Spr. Traps
Sue Cattoor					—
Stan Ceresola					
Charlie Ceresola					
Darrel Norcuth					
Bob Bowler					
Sharon Grant					
Bob Moch					
Jim Dejes					
Jim Vinson					

24. Estimate of Pay Work Accomplished (*: G-Govt.; C-Cont.; S-Subcont.)

PAY ITEM	*	(check if materials (only) delivered)	DESCRIPTION	QUANTITY	WORK LOCATION
2b		<input checked="" type="checkbox"/>	capture	117	holding facility
4			feed	2.32	report #1 for legal
5b			transportation	95	
				43	

25. Narrative Report

Met Neal Stevens - Review Miner reporter - & led him to holding facility. Arr. holding facility ~ 0745. Brand inspection still in progress. Shipped 52 burros & 43 horses (8 studs, 17 mares & 18 colts) to Litchfield. Jim started flying ~ 0830. Found no horses west side Shawanus or on Bluewing mtns. Brought in 7 burros from BW Mtn to Porter Spr Trap. Trap torn down. Moved to E. Adobe Flats location - set trap up.

26. Signature

Nadine Jackson

27. Title

P.I.

28. Office

NU026

25. Narrative Report (continued)

5. Date

* All Burros - Today's capture

1-24-95

Report of horses & burros captured

Time	No.	Total	Reb or Dist.	Comments
0950	4	4		Enter Sp Trap - Burros BWM to 2 colts
1000	3	7		" roped " " 1 colt
Adobe Flats Trap				
1350	4	11		
1355	1	12		roped colt
1400	2	14		1 colt
1400	2	16		roped
1425	3	19		(1) non-payment - 5yr old pale deston
1455	4	23		
1455	3	26		roped
1505	9	35		1 colt
1505	2	37		1 colt
1505	2	39		roped - 1 colt
1515	3	42		
1525	2	44		
1545	13	57		4 roped
1550	9	66		colts incl.
1635	19	85		colts incl. - 5 roped
1640	17	102		
1650	10	112		1 colt
1655	5	117		2 colts (1 colt roped)
	<u>117</u>			

One non-payment 5yr old gray jack was destroyed on the range. Had previously suffered a broken leg. Fifty-six burros were brought to holding facility. Because of the late hour 61 were left at traps overnight.

26. Signature Nadine Jackson

27. Title R.I.

28. Office NVO 26

CONTRACT DIARY CONTINUATION SHEET

1422-NGSI-C4-3066

2. Contract No. WORK ORDER 0008

3. Report No. 16

4. Contract Name
WINTER 1995 WILD HORSE/BURRO CAPTURE

25. Narrative Report (continued)

5. Date

1/24/95

LV Lovelock @ 0550 and Arrived @ holding @ 0620. Informed Dave Cattook that Brand Inspector would have to be leaving by 0800 to do another inspection. Processed 21 hd of horses from 0650 to 0715, in order to be able to ship. Brand Inspector Arrived @ 0640, Started loading & inspection @ 0715 and completed loading @ 0810. Truck #1 contained 52 burros, front 19 middle 17 tail 16. Truck #2 contained 43 horses front 8 studs and 4 mares, middle 13 mares, tail 18 colts. Dave Cattook expressed concern that work order stated we would take blood samples on 10% of the release animals while there were 57 of 67 mares sampled yesterday. He asked that fewer samples be taken on studs. Told him I had already talked to Ron Hall about it but we do need to collect 20-30 samples from studs. Discussed tomorrow work with Dave, if weather permits I will fly Shawave/Nightingale tomorrow, we agreed that blood samples and branding of studs will be completed and that the remaining burros in the vicinity of Lowry Well will be captured.

- Had an 11yr old bay mare sent back from Susanville

Notified Susanville of shipment @ 0845.

Gave tour & interview to Neal Stewart for an article in the Lovelock Review-Mirror. Updated Bud Cribley of capture progress through today.

To date we have had 2 slipped fetuses in old mare pen,

I destroyed a 5 yr old gray Jack burro with an ~~old~~ broken left front knee, old injury that had healed.

110 burros captured today in the vicinity of Lowry Well appear to have moved from the 7 Trough portion of the northern capture area. It is unknown if this movement is due to population levels, a normal winter movement or a combination. There were very minimal signs of burros here (Lowry Well) in 1984

26. Signature

T Seley

27. Title

PI

28. Office

NU-020

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT
CONTRACT DIARY CONTINUATION SHEET

1. Page 4 of 4

2. Contract No. 00# 0008

3. Report No. 16

4. Contract Name
1995 WINTER CAYHER

25. Narrative Report (continued)

5. Date

1-24-95

Processed 21 horses captured 1-23-95.
These horses were captured at poster springs
Trap.

Unloaded 6 A+1C (Burras) - Processed - took
blood samples and aged. JACK 10 - Jennys 5 & 6 -
2yr old Jenny, 2 yearling Jacks & colt.

Trap for Burros was set up, N. of water tank
along Trinity's. Assisted capture & loading. Caught several
spotted Burros & one large Dorn Jack. Hauled 3 trailer
loads to corral. Captured approx. 117 Burros. Several
trailer loads were left at trap.

All Burros captured so far have been in very
good shape.

one aborted fetus approx 5 mo into term.

26. Signature

Ron Hall

27. Title

P.I.

28. Office

NU020 WMPA

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

1422-NG51-C4-3066

1. Page 1 of 2

CONTRACT DIARY

2. Contract No. WORK ORDER 0008 3. Report No. 17
4. Contract Name WINTER 1995 WILD HORSE/BURRO GATHER

5. Contractor CATTOO LIVESTOCK ROUNDUP 6. Contractor Representative on Site DAVE CATTOO
7. Government Officials on Site TOM SELEY ROW HALL NADINE JACKSON 8. Government provided services adequate and timely?
 Yes No—Explain in narrative
9. Date 1/25/95 10. Day of Week WED 11. Time Arrived 0650 12. Time Departed 1700 13. Weather cloudy + RAIN A.M./cloudy P.M.
14. Temperature ° F Min. 34 Max. 45 15. Ground Condition Ref. Location MOIST TO MUDDY 16. Contract Time 55 day 17. Days Used 15 18. Completion Date MARCH 4, 1995
19. Time Used (%) 20. Work Completed (%) 21. Work on Schedule Yes No 22. Contractor's Work (X appropriate box)
 Acceptable Unacceptable—Explain in narrative

23. Work Force and Equipment (*: G-Govt.; C-Cont.; S-Subcont.)

WORKER & CLASSIFICATION	* EQUIPMENT TYPE	* HRS.	WORK LOCATION
DAVE CATTOO	see report #1		LOWRY TRAP T27N, R28E SEC 6, NE 1/4 of NW 1/4 public land
SUE CATTOO			
STEVE CERESOLA			
STAN CERESOLA			
CHARLIE CERESOLA			
BOB BOWLER			
BUB MOCK			
JIM HICKS			
SHARON GRANT			
DARREL NORCUTT			
JIM VINSON			

24. Estimate of Pay Work Accomplished (*: G-Govt.; C-Cont.; S-Subcont.)

PAY ITEM	* (check if materials (only) delivered)	DESCRIPTION	QUANTITY	WORK LOCATION
26	<input checked="" type="checkbox"/>	CAPTURE	100	Holding - SEC
4	<input checked="" type="checkbox"/>	FEED	377	REPORT #1

25. Narrative Report

Lu Lovelock @ 0615, ARRIVE holding @ 0650. Looked over pens AND found no problems. Could not fly due to cloud cover, to see if capture done.
Arr Lowry Trap ~ 0745. Loaded 61 burros on to trailers bound for holding facility. First group of burros came in at 1010, more thereafter until 1710. Blood sampled 25 studs. Notified Susanville we would not ship today, and discussed possibility of shipping up to 700 hd. Arranged w/ PUC to ship any horses found on South Nightingale to them INSTEAD of SUSANVILLE. Spoke w/ Dave Catto, have to work South Nightingale and can haul to PUC. NEED TO FINISH THIS AREA IN NEXT FEW DAYS.

26. Signature T. Seley 27. Title PI 28. Office NU-020

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT
CONTRACT DIARY CONTINUATION SHEET

1422-NG51-C4-3066

1. Page 2 of 2

2. Contract No. WONTIC OF R. COUS

3. Report No. 17

4. Contract Name WINTER 1995 Wild Horse/Burro GATHER

25. Narrative Report (continued)

5. Date 1/25/95

Record of burros & horses brought to traps

Time	No.	Total	Relor West	Comments
1008	8	8		1 colt
1010	7	15		3 colts
1045	6	21		2 colts
1155	13	34		3 colts
1200	8	42		2 colts
1330	27	69		2 colts
1405	2	71	-1	roped (1 young burro destroyed)
1430	6	77	-1	horses - 1 colt (1 died = young horse)
1520	7	84		2 colts
1530	2	86		roped - 1 colt
1645	3	89	-1	horses - 1 colt - (aged & released)
1650	6	95		2 colts
1655	2	97		roped
1710	3	100		
	100		-3	Total 100 captured
				- 3 deaths & release
				97 brought to holding fac.

Horses = 9

Burros = 91

One 18 year old gray jenny was destroyed (crippled - killed sick)

One 7 year old bay stallion collapsed & died after roping

One 20 year old black stud was aged & released

Because of fading light, 13 animals (11 burros & 2 horses) were left at the trap site overnight.

Processed 98 studs / old & marked 97

(8 LH). One stud jumped alley fence into stud pen.

Took 25 blood samples for genetic analysis.

Sorted one young stud & mare out of old stud pen.

26. Signature

Nadine Johnson

27. Title

P.T.

28. Office

NV026

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

CONTRACT DIARY

work order 0008

12. Contract No. 12-22-N651-C4-3066

3. Report No. 18

4. Contract Name Winter 1995 Wildhorse/Burro Station

5. Contractor Dave Cattoor

6. Contractor Representative on Site Dave Cattoor

7. Government Officials on Site Ronald Tom Siley, Nadine Jackson

8. Government provided services adequate and timely?
 Yes No—Explain in narrative

9. Date 1-26-95 10. Day of Week Thurs 11. Time Arrived 0700 12. Time Departed 1800 13. Weather sunny-high clouds A.M.

14. Temperature ° F Min. 32 Max. 15. Ground Condition/Ref. Location mist 16. Contract Time 55 days 17. Days Used 16 18. Completion Date 4 Mar '95

19. Time Used (%) 20. Work Completed (%) 21. Work on Schedule Yes No 22. Contractor's Work (X appropriate box)
 Acceptable Unacceptable—Explain in narrative

23. Work Force and Equipment (*: G-Govt; C-Cont.; S-Subcont.)

WORKER & CLASSIFICATION	*	EQUIPMENT TYPE	*	HRS.	WORK LOCATION
<u>Dave Cattoor</u>		<u>see report 1</u>			<u>~ 5 miles N.E. of holding facility. Lowey Trap</u>
<u>Sue Cattoor</u>					
<u>Stan Ceresola</u>					
<u>Steve Ceresola</u>					
<u>Charlie Ceresola</u>					
<u>Bob Bowler</u>					
<u>Darrel Norcutt</u>					
<u>Sharon Skout</u>					
<u>Bub Meek</u>					
<u>Jim Heles</u>					
<u>Jim Vinson</u>					

24. Estimate of Pay Work Accomplished (*: G-Govt; C-Cont.; S-Subcont.)

PAY ITEM	*	(check if materials (only) delivered)	DESCRIPTION	QUANTITY	WORK LOCATION
<u>2b</u>		<input checked="" type="checkbox"/>	<u>capture</u>	<u>87</u>	<u>holding facility</u>
<u>4</u>			<u>feed</u>	<u>323</u>	<u>see report 1 for legal</u>
<u>5b</u>			<u>transportation</u>	<u>154</u>	

25. Narrative Report

Arr. holding facility ~ 0700. Brand inspected & shipped 154 burros - (3 trucks of 53, 43, & 58). Some were sorted out to return to the range in an effort to preserve the pinto/spotted & other colored burros.

Went N.E. of holding facility ~ 5 miles & roped burros & horses.

Charlie Ceresola's wife, Diane, & her friend Ronnie Cantrell, were at the holding fac. & went with us roping & trapping.

26. Signature Nadine Jackson 27. Title P.I. 28. Office NV026

CONTRACT DIARY CONTINUATION SHEET

work order 0008
422-N651-C4-3066

2. Contract No. 3. Report No. 18

4. Contract Name Winter 1995 Wild Horse & Burro Gather

25. Narrative Report (continued)

5. Date 1-26-95

Record of horses & burros captured

Time	No	Total	Rel & Dest.	Comments
0910	8	8		roped burros
1025	6	14		horses - roped - 1 colt
1120	5	19		horses - roped
1250	3	22		burros - 1 roped
1300	26			burros - 2 colts - 1 roped
1400	7			horses - 1 colt
1405	4			horses - 2 colts
1415	1			roped horse
1445	3			horses

Counted 40 burros after Nudine left. Following was additional capture.

Time	Horses	Burros	Rel & Dest	Comments
1510	3			1 Roped
1615	15			
1620	3			1 Roped
1645		3		
TOTAL	47	40	=	87 ANIMALS TOTAL

SORTED OFF FOR RELEASE 10 SPOTTED BURROS. 8 JENNYS & 2 JACKS all under 6yrs old, Ages = Jenny's - 4, 2, 2, 5, 6, 4, 5, ? - JACKS - 5, 2. One white JACK - 2yrs - One Red Roan Jenny - age unknown, Took blood for genetics on 10 aged burros.

- Had a shipped fetus in old mare pen, for a total of 3 so far.
- Flew Nightingale mine in a fixed wing find 99 horses to be captured which will complete south Blue Wing Capture Area. An additional 4 horse were found in north valley.
- Truck #1 F 19 M 16 T 18 total 53 Truck #2 F 15 M 15 T 13 total 43 Truck #3 F 17 M 17 T 24 total 58 Note, Susanville of shipment @ 0845 Susanville also agreed to take 700 animals.

26. Signature Ron Idell 27. Title P.I. 28. Office NW020 WMAA

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

1422-NG51-C4-3066

1. Page 1 of 2

CONTRACT DIARY

2. Contract No. WORK ORDER 008 3. Report No. 19
4. Contract Name WINTER 1995 WILD HORSE AND BURRO GATHER

5. Contractor CATTOOK LIVESTOCK ROUNDUP 6. Contractor Representative on Site DAVE CATTOOK
7. Government Officials on Site Tom Seley Ron Hall 8. Government provided services adequate and timely?
 Yes No—Explain in narrative

9. Date 1/27/95 10. Day of Week Fri 11. Time Arrived 0650 12. Time Departed 1400 13. Weather 100% cloud cover

14. Temperature ° F Min. 30 Max. 40 15. Ground Condition/Ref. Location frozen A.M. moist P.M. 16. Contract Time 55 day 17. Days Used 17 18. Completion Date March 4, 1995

19. Time Used (%) 20. Work Completed (%) 21. Work on Schedule Yes No 22. Contractor's Work (X appropriate box)
 Acceptable Unacceptable—Explain in narrative

23. Work Force and Equipment (*: G-Govt.; C-Cont.; S-Subcont.)

WORKER & CLASSIFICATION	*	EQUIPMENT TYPE	*	HRS.	WORK LOCATION
DAVE CATTOOK		SEE REPORT #1			LOWRY TRAP T27N R28E SEC 6 NENW, public LAND
SUE CATTOOK					
JIM HICKS					
STEVE CERESOLA					
STAN CERESOLA					
CHARLIE CERESOLA					
Bob Boulter					
SHARON GRANT					
DARREL NORCUT					
Bub Mack					
Jim Vinson					

24. Estimate of Pay Work Accomplished (*: G-Govt.; C-Cont.; S-Subcont.)

PAY ITEM	*	(check if materials (only) delivered)	DESCRIPTION	QUANTITY	WORK LOCATION
2b		<input checked="" type="checkbox"/>	CAPTURE	7	SEE REPORT #1
4			FEED	205	
5b			TRANSPORTATION	108	

25. Narrative Report

Lu Lovelock @ 0620 ARRIVE holding @ 0655. Called Tom Pogacnik & Bud Cribley to update on capture progress; EXPECT TO WRAP UP SOUTH CAPTURE AREA by Sunday. Will TURN OUT MARES & STUDS Sunday or Monday, ship final loads Monday, and move to NORTH CAPTURE AREA. Plan to START NORTH CAPTURE AREA late Wednesday or Thursday. Placed 2 1epk burros with DIANNE CERESOLA and 1 1epk burro with DEAN Sheldon. Will INITIATE PMCA IN NEXT 2 months. CONTACTED SUSANVILLE to let them know we will ship 2 loads today, and will NOT ship again until Monday. Two studs, 11yr & 14yr hauled back from SUSANVILLE today.

26. Signature T Seley 27. Title PI 28. Office NU-020

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

CONTRACT DIARY CONTINUATION SHEET

1422-N651-C4-3066

1. Page 2 of 2

2. Contract No. Work Order 6008

3. Report No. 19

4. Contract Name
Winter 1994 Wild Horse/Burro Gather

25. Narrative Report (continued)

5. Date

Time	#H	#B	TOTAL	Comments
0825	3	-	3	Roped
0835	-	1	4	Roped
0950	-	3/4 = 7	7	Trapped

1/27/95

Jim Hicks conducted a systematic search for additional animals around trap site. At 0955 reported that none found. Trap removed @ 1200 and taken to holding.

Processed 49 horses @ 7:30 prior to shipping. Only 47 of them were captured on the 26th, 2 were held back at trap.

Loaded 2 trucks: 09353 F w/ 56 Burros (19-17-20) & TRC 05621 F w/ 14S/14M/13 Burro foals - 11 Horse foals (24). Trucks left at 10:00 AM for Susanville.

Processed 3 horses 1-11yr mare, 1 colt, 1 ys & unloaded 4 Burros captured today. One (1) 17yr old brown mare / broken neck, marked and put in old pens 5(om) + 1(om) capt today.

67 IN Pen + 6 = 73 OM

marked and put in old stud pen 6(OS).

98 IN Pen + 6 = 104 OS

Released 15 Burros at Porter Springs - 13 Gray/white Paints - 1 Red Roan Jenny - 1 2yr old white JACK.

2 young JACKS & one older Jenny were sorted out and added to the 10 head held from yesterday.

SHIPPABLE Horses in Pens

15 Burros, 1 YS, 1 COLT, 5 YM

Contractor will set up a trap in Sage Hen Valley tomorrow to capture Nightingale horse found yesterday.

26. Signature

Ben Helle

27. Title

P.I.

28. Office

NVC20-WMCA

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

1422-NG51-C4-3066

1. Page 1 of 1

CONTRACT DIARY

2. Contract No. WORK ORDER 0009 3. Report No. 20
4. Contract Name WINTER 1995 WILD HORSE & BURRO CATCH

5. Contractor CATTOO LIVESTOCK ROUNDUP
6. Contractor Representative on Site DAVE CATTOO
7. Government Officials on Site Tom Seley Ron Hall
8. Government provided services adequate and timely?
 Yes No—Explain in narrative
9. Date 1/28/95 10. Day of Week SAT 11. Time Arrived 0655 12. Time Departed 1030 13. Weather low clouds & RAIN AM.
14. Temperature ° F Min. 34 Max. 45 15. Ground Condition/Ref. Location
16. Contract Time 55 days 17. Days Used 17 18. Completion Date MARCH 9, 1995
19. Time Used (%) 20. Work Completed (%) 21. Work on Schedule Yes No 22. Contractor's Work (X appropriate box)
 Acceptable Unacceptable—Explain in narrative

23. Work Force and Equipment (*: G-Govt.; C-Cont.; S-Subcont.)

WORKER & CLASSIFICATION	*	EQUIPMENT TYPE	*	HRS.	WORK LOCATION
<u>DAVE CATTOO</u>		<u>SEE REPORT #1</u>			
<u>SUE CATTOO</u>					
<u>JIM HICKS</u>					
<u>STEVE CERESOLA</u>					
<u>STAN CERESOLA</u>					
<u>CHARLIE CERESOLA</u>					
<u>DANIEL NORCOT</u>					
<u>BUB MOCK</u>					
<u>BOB BOWLER</u>					
<u>JIM VINSON</u>					
<u>SHARON GRANT</u>					

24. Estimate of Pay Work Accomplished (*: G-Govt.; C-Cont.; S-Subcont.)

PAY ITEM	*	(check if materials (only) delivered)	DESCRIPTION	QUANTITY	WORK LOCATION
<u>2b</u>		<input checked="" type="checkbox"/>	<u>CAPTURE</u>	<u>Ø</u>	<u>SEE REPORT #1</u>
<u>4</u>			<u>FEED</u>	<u>207</u>	

25. Narrative Report

LV Lovelock @ 0615, AR holding @ 0655. Light snow AT higher ELEVATION AND cloud cover to valley floor @ 0700. No work performed today due to weather. Blood sampled 10 burros. Two RETURN horses from Susanville unloaded, branded & TURNED INTO old STUd PEN. Sue and I reconciled burro capture numbers and found that we needed to add 2 additional burros captured for 1/26. Total capture to date 1030 horses and 314 burros = 1344 hd. HAVE had 3 WX days to date. If WX does NOT improve may have to ISSUE winter shut down, with TENTATIVE RESUME date IN EARLY JUNE 1995

26. Signature T Seley 27. Title PI 28. Office NU-020

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

1422-NG51-C4-3066

1. Page 1 of 1

CONTRACT DIARY

2. Contract No. work order 008 3. Report No. 21
4. Contract Name WINTER 1995 WILD HORSE AND BURRO CATCH

5. Contractor CATTOON LIVESTOCK ROUNDUP
6. Contractor Representative on Site DAVE CATTOON
7. Government Officials on Site TAM SELEY, NADINE JACKSON
8. Government provided services adequate and timely?
 Yes No—Explain in narrative
9. Date 1/29/95 10. Day of Week SUN 11. Time Arrived 0710 12. Time Departed 1040 13. Weather dense fog valley bottom, clear w/ light cloud @ higher elevation
14. Temperature ° F Min. 35 Max. 45 15. Ground Condition/Ref. Location moist to muddy/w. mud 16. Contract Time 55 days 17. Days Used 17 18. Completion Date MARCH 4
19. Time Used (%) 20. Work Completed (%) 21. Work on Schedule Yes No 22. Contractor's Work (X appropriate box)
 Acceptable Unacceptable—Explain in narrative

23. Work Force and Equipment (*: G-Govt.; C-Cont.; S-Subcont.)

WORKER & CLASSIFICATION	*	EQUIPMENT TYPE	*	HRS.	WORK LOCATION
<u>DAVE CATTOON</u>		<u>SEE REPORT #1</u>			
<u>SUE CATTOON</u>					
<u>JIM HICKL</u>					
<u>STEVE CERESOLA</u>					
<u>STAN CERESOLA</u>					
<u>CHARLIE CERESOLA</u>					
<u>DARREL NOBUTT</u>					
<u>BUB MACK</u>					
<u>BOB BOWLEN</u>					
<u>SHARON GRANT</u>					
<u>JIM VINSON</u>					

24. Estimate of Pay Work Accomplished (*: G-Govt.; C-Cont.; S-Subcont.)

PAY ITEM	*	(check if materials (only) delivered)	DESCRIPTION	QUANTITY	WORK LOCATION
<u>26</u>		<input checked="" type="checkbox"/>	<u>CAPTURE</u>	<u>0</u>	
<u>4</u>		<input type="checkbox"/>	<u>FEED</u>	<u>207</u>	

25. Narrative Report

Lu Lovelock @ 0630, AR holding @ 0710. Told Dave that holding site is under a fog layer while Nightingale Mtns appeared to be clear. WX forecast is for fog to lift after 0900. Dave said he is going to Lovelock for hay and depending on WX we may/may not be able to capture. Fog did not lift @ holding, unable to capture due to WX. Will try again tomorrow. Nadine & I drove from holding, through Sage Hen Valley and circled the Nightingale Mtns back to holding. Although there was no fog in Sage Hen Valley, the area containing the remaining ^{horse} to be captured was covered by dense fog. Road nearly impassable.

26. Signature T Seley 27. Title PI 28. Office NU-026

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

1422-N651-C4-3006

Page 1 of 2

CONTRACT DIARY

2. Contract No. work order 08 3. Report No. 22
4. Contract Name Winter 1995 Wild Horse/Burro Stables

5. Contractor Dave Cattoon 6. Contractor Representative on Site Dave Cattoon
7. Government Officials on Site Tom Selby, Nadine Jackson 8. Government provided services adequate and timely?
 Yes No—Explain in narrative
9. Date 1-30-95 10. Day of Week Mon 11. Time Arrived 0645 12. Time Departed 1630 13. Weather High clouds p.m., dense fog—rain A.M.
14. Temperature ° F Min. 35 Max. 50 15. Ground Condition/Ref. Location very muddy 16. Contract Time 53 days 17. Days Used 18 18. Completion Date 4 Mar. 95
19. Time Used (%) 20. Work Completed (%) 21. Work on Schedule Yes No 22. Contractor's Work (X appropriate box)
 Acceptable Unacceptable—Explain in narrative

23. Work Force and Equipment (*: G-Govt.; C-Cont.; S-Subcont.)

WORKER & CLASSIFICATION	*	EQUIPMENT TYPE	*	HRS.	WORK LOCATION
<u>Dave Cattoon</u>		<u>see report #1</u>			
<u>Sue Cattoon</u>					
<u>Steve Ceresola</u>					
<u>Stan Ceresola</u>					
<u>Charlie Ceresola</u>					
<u>Darrel Norcutt</u>					
<u>Bob Bowler</u>					
<u>Sharon Grant</u>					
<u>Bub Mook</u>					
<u>Jim Hicks</u>					
<u>Jim Vinson</u>					

24. Estimate of Pay Work Accomplished (*: G-Govt.; C-Cont.; S-Subcont.)

PAY ITEM	*	(check if materials (only) delivered)	DESCRIPTION	QUANTITY	WORK LOCATION
<u>2p</u>			<u>capture</u>	<u>0</u>	<u>holding facility</u>
<u>4</u>			<u>feed</u>	<u>207</u>	
<u>5a</u>			<u>transportation</u>	<u>720</u>	<u>(13 burros shipped by B.M.)</u>

25. Narrative Report

arr holding facility. Dense fog & rain prevented working early. I drove over Juniper Pass almost to the Tunnel Spgs trap to check on fog conditions in Sage Hen—we can work within an hour or so. Arranged to meet Dean Sheldon, brand insp., in Ferby to ship 7 horses + 13 burros to Palomina Valley this P.M. Hauled 13 burros in federal trailer, 7 horses in Cattoon's trailer.

26. Signature T Selby 27. Title PI 28. Office NU-020

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

CONTRACT DIARY CONTINUATION SHEET

1422-NX651-CY-3066

1. Page 2 of 2

2. Contract No. WYK OADR 008

3. Report No. 22

4. Contract Name WINTER 1995 WILD HORSE AND BURRO GATHER

25. Narrative Report (continued)

5. Date

1/30/95

Lu Lovelock @ 0600 AND ARRIVED @ holding @ 0645. UPON ARRIVAL THERE WAS DENSE GROUND FOG AND RAIN. AFTER DISCUSSING SITUATION WITH DAVE, WE AGREED TO FEED HORSES AND TRY TO WORK IF FOG LIFTS. AT APPROXIMATELY 0930 THE FOG HAD BEGUN TO CLEAR, DAVE & JIM FLEW THE NIGHTINGALES TO DETERMINE HOW THE REMAINING HORSES COULD BE CAPTURED. WHEN DAVE RETURNED FROM THE FLIGHT HE SAID THAT THEY FELT THE BEST WAY TO CAPTURE THE HORSES WOULD BE TO HEAD THEM SOUTH AND WEST TO ROPE NEAR COYOTE. AFTER CONCURRING WITH DAVE, WE DISCUSSED TURNING OUT OLDER HORSES. DAVE FELT THAT THE HORSES WOULD NOT MIX WITH THOSE TO BE CAPTURED. AFTER CHECKING TO SEE THAT HORSES HAD EATEN MOST OF THE HAY AND HAD WATERED, WE RELEASED: 77 MALES WHICH INCLUDED 1 11 YR OLD BROWN MALE RETURNED FROM SUSANVILLE, AND 108 STUDS WHICH INCLUDES 2 STUDS RETURNED FROM SUSANVILLE, 11 YR & 14 YR. BROWN & BAY

FOLLOWING RELEASE I TRANSPORTED 13 BURROS IN BLM TRAILER & CATOOA TRANSPORTED 7 HORSES. AFTER BRAND INSPECTION @ TRUCK INN-FERNLEY THE ANIMALS WERE TAKEN TO PUC.

ARRANGEMENTS WERE MADE WITH PUC TO SHIP VIA GOOSENECK FROM CAPTURE SITE TO PUC ON 1/31. CONTRACTOR & CREW WILL MEET US IN FERNLEY 1/31 @ 0530. CREW WILL GO TO COYOTE AREA WHERE HORSES WILL BE ROPE, AGED, AND HORSE THAT ARE 9 OR YOUNGER WILL BE LOADED ONTO A GOOSENECK FOR TRANSPORT TO PUC. ANIMALS 10 OR OLDER WILL BE RELEASED AFTER BOBBING TAILS. ONCE CAPTURE IS COMPLETE ON THESE HORSES THE SOUTH BLUE WING CAPTURE AREA WILL BE COMPLETED

INTEND TO START NORTH BLUE WING CAPTURE AREA, ON NORTH SEVEN TROUGH / NE LAVA BELLS & KAMMA'S. CAPTURE OPERATIONS TO BEGIN APPROX 2/3/95.

- ON 1/30 A PREMATURE Colt 2 TO 3 WEEKS FROM FULL ABORTED IN CORRAL. MAKER 4 ABORTS TO DATE.

26. Signature

T. Selby

27. Title

PI

28. Office

NU-

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

1422-NG51-C4-3066

1. Page 1 of 2

2. Contract No. work order 08 3. Report No. 23

4. Contract Name WINTER 1995 WILD HORSE AND BURRO GATHER

CONTRACT DIARY

5. Contractor CATTOO LIVESTOCK ROUNDUP 6. Contractor Representative on Site DAVE CATTOO
 7. Government Officials on Site TOM SELKY / NADINE JACKSON 8. Government provided services adequate and timely?
 Yes No—Explain in narrative
 9. Date 1/31/95 10. Day of Week TUE 11. Time Arrived 0750 12. Time Departed 1540 13. Weather partly cloudy
 14. Temperature ° F Min. 70 Max. 55 15. Ground Condition/Ref. Location soft & occasionally muddy 16. Contract Time 55 days 17. Days Used 19 18. Completion Date Mar 4, 1995
 19. Time Used (%) 20. Work Completed (%) 21. Work on Schedule Yes No 22. Contractor's Work (X appropriate box) Acceptable Unacceptable—Explain in narrative
 23. Work Force and Equipment (*: G-Govt.; C-Cont.; S-Subcont.)

WORKER & CLASSIFICATION	*	EQUIPMENT TYPE	*	HRS.	WORK LOCATION
<u>DAVE CATTOO</u>		<u>see report #1</u>			<u>Rope site 1—T24N, R24E</u>
<u>Sue Cattoo</u>					<u>Sec 9</u>
<u>Steve Ceresola</u>					<u>Rope site 2 T25N, R24E</u>
<u>Stan Ceresola</u>					<u>Sec 9</u>
<u>Charlie Ceresola</u>					
<u>Darrel Norcutt</u>					
<u>Bob Bowler</u>					
<u>Sharon Grant</u>					
<u>Jim Hiles</u>					
<u>Bub Moeke</u>					
<u>Jim Vinson</u>					

24. Estimate of Pay Work Accomplished (*: G-Govt.; C-Cont.; S-Subcont.)

PAY ITEM	*	✓ (check if materials (only) delivered)	DESCRIPTION	QUANTITY	WORK LOCATION
<u>2b</u>			<u>CAPTURE</u>	<u>55</u>	<u>holding facility</u>
<u>4</u>			<u>FEED</u>	<u>2</u>	
<u>5a</u>			<u>TRANSPORTATION</u>	<u>27</u>	<u>(10 more shipped by BLM)</u>

25. Narrative Report

Left Lovelock ~ 0430. Met crew for breakfast at Fernley ~ 0530. Arr. Stan Ceresola's, where vehicles & trailers stored overnight ~ 0630. Arr. roping site #1 ~ 0750. Observers included Jim DeLong, Frank Bengoa, Bill Ceresola, Gordon Frasier, Dean Ceresola, Gene & Betty Ceresola, & Kay DePaoli. Fifty-five horses were roped; 37 were shipped & 18 were released. Dean Sheldon, brand inspector was there most of the day for inspection.

26. Signature Nadine Jackson 27. Title P. I. 28. Office NV 026

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

CONTRACT DIARY CONTINUATION SHEET

1422-NG51-C4-3066

1. Page 2 of 2

2. Contract No. Wall Order 08

3. Report No. 23

4. Contract Name
WINTER 1995 Wild Horse And Burro Gather

25. Narrative Report (continued)

5. Date

1/31/95

Record of Horses Captured

<u>Time</u>	<u>#</u>	<u>Total</u>	<u>Reloc/Rest.</u>	<u>Comments</u>
0915	7	7		1 colt
0925	7	14	(2)	1 colt
1110	4	18	(1)	1 colt
1120	5	23	(1)	1 colt
1215	1	24		
1220	6	30	(2)	
1305	6	36	(3)	2 colts
1350	6	42	(2)	2 colts
1355	5	47	(2)	2 colts
1405	8	55	(5)	
			<u>-18</u>	

Total Captured = 55

Shipped = 37 (10 of these shipped by BLM)

Released = 18

Horses were all roped, aged, & either released with bobbed tails or shipped directly to Palomares Valley Processing & Adoption Center.

26. Signature

Nathan Jackson

27. Title

PT

28. Office

NV026

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

work order 0008
1422-N651-C4-3066

2. Contract No. 3. Report No. 24
4. Contract Name
Winter 1995 Wild Horse/Burro Gather

CONTRACT DIARY

5. Contractor: Dave Cattoon
6. Contractor Representative on Site: Dave Cattoon
7. Government Officials on Site: Tom Selby, Nadine Jackson
8. Government provided services adequate and timely?
 Yes No—Explain in narrative
9. Date: 2-1-95 10. Day of Week: Wed 11. Time Arrived: 0740 12. Time Departed: 13. Weather: occasional rain w/ high clouds A.M.
14. Temperature ° F: Min. 40 Max. 15. Ground Condition/ Ref. Location: very muddy on top of pass 16. Contract Time: 55 days 17. Days Used: 18. Completion Date: 4 Mar. 95
19. Time Used (%) 20. Work Completed (%) 21. Work on Schedule: Yes No 22. Contractor's Work (X appropriate box): Acceptable Unacceptable—Explain in narrative

23. Work Force and Equipment (*: G-Govt.; C-Cont.; S-Subcont.)

WORKER & CLASSIFICATION	*	EQUIPMENT TYPE	*	HRS.	WORK LOCATION
<u>Dave Cattoon</u>		<u>see report #1</u>			
<u>Sue Cattoon</u>					
<u>Steve Ceresola</u>					
<u>Stan Ceresola</u>					
<u>Charlie Ceresola</u>					
<u>Norval Norcutt</u>					
<u>Bob Bowler</u>					
<u>Bub Woels</u>					
<u>Jim Hicks</u>					
<u>Sharon Grant</u>					
<u>Jim Vinson</u>					

24. Estimate of Pay Work Accomplished (*: G-Govt.; C-Cont.; S-Subcont.)

PAY ITEM	*	(check if materials (only) delivered)	DESCRIPTION	QUANTITY	WORK LOCATION
<u>2b</u>		<input checked="" type="checkbox"/>	<u>capture</u>	<u>0</u>	<u>holding facility</u>
<u>4</u>		<input type="checkbox"/>	<u>feed</u>	<u>0</u>	
<u>5</u>		<input type="checkbox"/>	<u>transportation</u>	<u>0</u>	

25. Narrative Report

Arr. holding facility about 0740. It was decided to try to gather out of Sage Hen horses from Nightingales. Trucks & trailers couldn't get over top - too muddy. Turned around & went back to holding facility. Capture is complete in South Capture Area. Holding corral being moved this afternoon & tomorrow to gravel pit area near Placerites in Seven Troughs

26. Signature: Nadine Jackson 27. Title: P.I. 28. Office: NV026

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

CONTRACT DIARY CONTINUATION SHEET

work order 0008

1422-0651-04-3066

3. Report No.

4. Contract Name

Winter 1995 Wild Horse

25. Narrative Report (continued)

8-1-95

Diane Cerasola took 3 Leppie Burro colts
Tim DeLong transported 2 yearling burros,
a jack & a Jimmy, to Buster Dufferin for
adoption in Winnemucca District. federal
trailer

South Capture Area

Total Capture = 1399 (1085 horses, 314 burros)

Total Shipped = 1162 (869 horses, 293 burros)

Horse shipping rate = 80%

Destroyed = 10 (9 horses, 1 burro)

26. Signature

Martin Jackson

27. Title

P.T.

28. Office

NV026

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

1422-N651-C4-3066

1. Page 1 of 23

2. Contract No. Work order 0008 3. Report No. 25

4. Contract Name
WINTER 1995 WILD HORSE AND BURRO GATHER

CONTRACT DIARY

5. Contractor
CATTOON LIVESTOCK ROUNDUP

6. Contractor Representative on Site
DAVE CATTOON

7. Government Officials on Site
Tom Seley, Ron Hall, Nadine Jackson

8. Government provided services adequate and timely?
 Yes No—Explain in narrative

9. Date 2/4/95 10. Day of Week SAT 11. Time Arrived 0715 12. Time Departed 1700 13. Weather CLEAR + SUNNY

14. Temperature ° F Min. 29 Max. 64 15. Ground Condition/Ref. Location slightly frozen am. muddy pm 16. Contract Time 55 days 17. Days Used 21 18. Completion Date MARCH 4, 1995

19. Time Used (%) 20. Work Completed (%) 21. Work on Schedule Yes No 22. Contractor's Work (X appropriate box) Acceptable Unacceptable—Explain in narrative

23. Work Force and Equipment (*: G-Govt.; C-Cont.; S-Subcont.)

WORKER & CLASSIFICATION	*	EQUIPMENT TYPE	*	HRS.	WORK LOCATION
DAVE CATTOON		SEE REPORT #1			TRAP SITE - CORRAL SPRING
SUE CATTOON					T32N R29E
JIM HILL					SEC 13 NW SW
STEVIE CERESOLA					
STAN CERESOLA					
CHARLIE CERESOLA					
DARREL NORCUTT					
BOB BOWLER					
SHARON GRANT					
BUB MOCK					
JIM VINSON					

24. Estimate of Pay Work Accomplished (*: G-Govt.; C-Cont.; S-Subcont.)

PAY ITEM	*	(check if materials (only) delivered)	DESCRIPTION	QUANTITY	WORK LOCATION
2a		<input checked="" type="checkbox"/>	CAPTURE	116	HOLDING SITE
4		<input type="checkbox"/>	FEED	114	T32N R29E SEC 13 SESE

25. Narrative Report

LU LOVELOCK @ 0635 ARE HOLDING/TRAP AREA 0720. TODAY'S CIRCUS DAY. PATRICK + INGA SPENSE - PHOTOGRAPHER FROM CARSON CITY, BOB NEARY AND TERRY NORCUTT ON SITE TO PHOTOGRAPH CAPTURE. GENE AND BETTY CERESOLA HERE TO WATCH CAPTURE. DESTROY 3yr old bay mare WITH A SEVERELY DEFORMED BACK, APPEARS TO HAVE BEEN BROKEN WHEN U. YOUNG. PLACED 1 LEPE JACK BURRO WITH NEVADA YOUNG FOR ADOPTION. DROVE FROM TRAP TO RABBIT HOLE. SOUTH OF RABBIT HOLE ROAD HAS A NUMBER OF WASHERS AND A FEW MUD PATCHES. ROAD WOULD NEED A LOT OF MAINTENANCE IN ORDER TO MAKE IT PASSABLE FOR STOCK TRAILERS. VISITED W/ DAVE ON ROAD CONDITION

26. Signature T Seley 27. Title PI 28. Office NU-020

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT
CONTRACT DIARY CONTINUATION SHEET

1422-NG51-C4-3066

1. Page 2 of 3

2. Contract No.

W-1000-0008

3. Report No.

25

4. Contract Name

WINTER 1995 WILD HORSE & BURRO GATHER

25. Narrative Report (continued)

5. Date

2/4/95

Time	H #	B#	TOTAL	COMMENTS
0805	8	-	8	
0815	3	-	11	2 additional horses ran through wing
0820	1	-	12	roped
0830	1	-	13	roped
0840	9	-	22	
0920	9	-	31	
0925	2	-	33	
0935	15	-	48	
0935	-	1	49	roped
1045	-	4	53	1 colt
1200	11		64	1 colt
1210	6		70	1 colt
1245	5	5	75	1 colt
1330	14		89	1 or 2 colts
1410	5		94	14 horses entered corral - 9 came out & escaped
1440	3		97	
1445	6		103	all roped - 2 colts - 5 of escapes in this group
1605	8		111	2 colts
1610	1		112	
			102 + 10 = 112	
			missed 4 horses = 116	
			horses = 106	} Total = 116
			Burras = 10	

SEVEN THROUGH

79% are ≥ 7 (shippers)

1-3 yr old bay mare was destroyed (hump back)

26. Signature

Madison Johnson

27. Title

P.T.

28. Office

NV026

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT
CONTRACT DIARY CONTINUATION SHEET

1. Page 3 of 3

2. Contract No. WO# C0006

3. Report No. 25

4. Contract Name

WINTER 1995 W/1/B Gmhw

25. Narrative Report (continued)

5. Date

2-4-95

SORTED 116 Animals - 10 BURROS & 106 HORSES.
All the animals were in good shape except a
couple of old mares, most of the mares were
FOI pregnant - some near term. One 20YR
old mare was with foal.

SHIPPABLE HORSES - 7 YRS and UNDER = 76.4%
SEX RATIO OLD HORSES = 50/50 - IT WAS
67% MALE 33% FEMALE prior to the last
16 horses processed. It is believed these
came from near KAMMA MTS.

one 3YR old mare was destroyed -
extremely humpbacked from an injury.

Two freeze marked horses nos
28 & 32 were captured. These mares
were 10 plus and were relocated from
the HUMBOLDT MTS., during a gather
1 1/2 YRS AGO.

26. Signature

27. Title

28. Office

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

1422-NG51-C4-3066

2. Contract No. WORK ORDER 0008 3. Report No. 26
4. Contract Name WINTER 1995 WILD HORSE AND BURRO GATHER

CONTRACT DIARY

5. Contractor CATTOOR LIVESTOCK ROUNDUP 6. Contractor Representative on Site DAVE CATTOOR
7. Government Officials on Site TOM SELEY, RON HALL, NADINE JACKSON 8. Government provided services adequate and timely?
 Yes No—Explain in narrative
9. Date 2/5/95 10. Day of Week SUN 11. Time Arrived 0710 12. Time Departed 1630 13. Weather CLEAR w/ High cloud A.M. CLEAR P.M.
14. Temperature ° F Min. 25 Max. 70 15. Ground Condition/Ref. Location dry to slightly moist 16. Contract Time 55 days 17. Days Used 22 18. Completion Date MARCH 4, 1995
19. Time Used (%) 20. Work Completed (%) 21. Work on Schedule Yes No 22. Contractor's Work (X appropriate box) Acceptable Unacceptable—Explain in narrative

23. Work Force and Equipment (*: G-Govt.; C-Cont.; S-Subcont.)

WORKER & CLASSIFICATION	*	EQUIPMENT TYPE	*	HRS.	WORK LOCATION
<u>DAVE CATTOOR</u>		<u>SEE REPORT # 1</u>			<u>CORRAL SPRING TRAP</u>
<u>SUE CATTOOR</u>					<u>SEE REPORT 25 FOR</u>
<u>JIM HICKS</u>					<u>LEGAL</u>
<u>STEVE CERESOLA</u>					
<u>STAN CERESOLA</u>					
<u>CHARLIE CERESOLA</u>					
<u>DARREL NORCUT</u>					
<u>BOB BOWLER</u>					
<u>SHARON GRANT</u>					
<u>BUB MOCK</u>					
<u>JIM VINSON / Tim DeLong</u>					

24. Estimate of Pay Work Accomplished (*: G-Govt.; C-Cont.; S-Subcont.)

PAY ITEM	*	(check if materials (only) delivered)	DESCRIPTION	QUANTITY	WORK LOCATION
<u>2a</u>		<input checked="" type="checkbox"/>	<u>CAPTURE</u>	<u>73</u>	<u>SEE REPORT 25</u>
<u>4</u>		<input type="checkbox"/>	<u>FEED</u>	<u>186</u>	<u>299</u>

25. Narrative Report

LV Lovelock 0630, AR holding 0710. Animals all appeared OK. Did NOT EAT v. much hay. Drove from TRAP/holding to Sulphur → Gexlach → back to Frog Farm → south to TWIN BUTTER → VERNON → TRAP/holding. IF WX AND ground conditions remain AS IS, WE CAN USE TRACTOR-TRAILERS ON High ROAD. Road from Frog Farm to TWIN BUTTER IS VERY RUTTED AND IN NEED of MAINTENANCE. Can probably use pickup's with goose-necker but they're muddy sections that will be hard to get through. CONTRACTOR'S pilot reports that he only knows of 30 horses IN TRAP AREA. Feels they've moved because of WX. Also reported see 1 foal 2-3 days old.

26. Signature T Seley 27. Title PI 28. Office NU-020

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

CONTRACT DIARY CONTINUATION SHEET

1422-NG51-C4-3066

1. Page 2 of 3

2. Contract No. Work order 0008

3. Report No. 26

4. Contract Name

WINTER 1995 WILD HORSE AND BURRO GATHER

25. Narrative Report (continued)

5. Date

2/5/95

TIME	HORSES	BURROS	TOTAL	COMMENTS
0805	7	-	7	2 colts
0820	8	-	15	1 colt
0850	-	7	22	1 roped - 1 colt
1015 to 1040	7	-	29	all roped
1300	5	-	34	
1305	20	-	54	2 or 3 colts
1320	5	-	59	3 colts
1430	5	-	64	1 colt
1435	2	-	66	
14??	2	-	68	roped
1535	5	-	73	1 colt
			<u>66 + 7 = 73</u>	

Seven Trophies
Tava Beds (dabbling in water)
Kamma's

~~Subtotal~~

65 Horses
7 Burros
73 Total

1-12 yr old, bay stud died in holding facility.

19 of 65 horses over 7 yrs old
shippers = 71%
One previously B.M. freeze branded horse (#23) captured

If current year foals are found in a number of bands, a suspend work order may need to be issued.

Called Brand Inspector ^{George Giacometti} and arranged to have him meet me in Lovelock @ 0600 on 2/6/95

26. Signature Nadine Jackson 27. Title P.T. 28. Office NU026

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT
CONTRACT DIARY CONTINUATION SHEET

1. Page 3 of 3

2. Contract No. W04H00008 | 3. Report No. 26

4. Contract Name
1995 WINTER GATHER

25. Narrative Report (continued)

5. Date
2-5-95

Processed 65 Horses & 7 Burros. One
13 yr old Bay stud went down & would not
get up - Died.

Freeze marked all release horses &
took 22 blood samples for genetic analysis.
Captured one horse previously branded
23. This horse was captured on the Humboldt
142 yrs ago and was released on the Kamas -
71% shippable at 7 and under.

26. Signature Ran Hall

27. Title PI

28. Office WMAA NVOZO

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT
CONTRACT DIARY CONTINUATION SHEET

1422-N651-C4-3066

1. Page 2 of 2

2. Contract No. work order 008

3. Report No. 27

4. Contract Name
Winter 1995 W.H.C.B. Garhen

25. Narrative Report (continued)

5. Date
2/6/95

Record of horses captured

Time	Horse	Burro	Total	Rel./Kest.	Comments
~0800	2	-	2		roped 7 T
0915	2	-	4		roped 7 T
~0915	6	-	10		trapped
0925	1	-	11		colt-roped 7 T
0945	1	-	12		roped 7 T
1025	3	-	15		roped colt L.B.
1030	3	-	18		roped-1 colt 1.B.
1055	5	-	23		trapped
1100	1	-	24		roped
1110	1	-	25		roped
1115	1	-	26		trapped
1205	2	-	28	(1) rel	roped 1 Kammas
1210	2	-	30		roped-1 colt Kammas
1315	5	-	35	(1) rel	trapped-1 colt
1320	3	-	38		roped-1 colt
	<u>38</u>			<u>2 released</u>	

One 11 yr old black stud jumped ^(trap) corral fence, was recaptured, eye, tail hobbled & released. Another 25 yr old black stud was released with hobbled tail.

<u>Bel</u>	38	-	38	2 rel.	
1435	3	-	41	(1) rel	roped
1440	5	-	46	(3) rel	roped
1455	3	-	49	(1) rel	roped-1 colt
1700	19	-	68	(2) rel	(rel. horse branded-05)
1710	2	-	70		roped
	<u>70</u>			<u>9</u>	

1 horse left in trap & not fed

IN THIS AREA, CONTRACTOR WILL WORK SOUTH OF TRAP ON 2/7 ROPING HORSES AND SOME BURROS. I WILL FLY AREA WED MORNING TO SEE IF ADDITIONAL HORSES NEED TO BE CAPTURED. ARRANGED FOR FLIGHT THROUGH WINNEMUCA DISPATCH.

26. Signature
Nadine Jackson

27. Title
P.I.

28. Office
NV026

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

1422-NG51-C4-3066

CONTRACT DIARY

2. Contract No. WILLOW CREEK 0008 3. Report No. 28
4. Contract Name WINTER 1995 WILD HORSE/BURRO GATHER

5. Contractor CATTOOK LIVESTOCK ROUNDUP 6. Contractor Representative on Site DAVE CATTOOK
7. Government Officials on Site TOM SELEY, RON HALL, NADINE JACKSON 8. Government provided services adequate and timely?
 Yes No—Explain in narrative
9. Date 2/7/95 10. Day of Week TUE 11. Time Arrived 0710 12. Time Departed 1600 13. Weather OVERCAST EARLY AM. / CLEAR & SUNNY
14. Temperature ° F Min. 35 Max. 65 15. Ground Condition/Ref. Location dry to moist 16. Contract Time 55 days 17. Days Used 24 18. Completion Date MARCH 4, 1995
19. Time Used (%) 20. Work Completed (%) 21. Work on Schedule Yes No 22. Contractor's Work (X appropriate box)
 Acceptable Unacceptable—Explain in narrative

23. Work Force and Equipment (*: G-Govt; C-Cont; S-Subcont.)

WORKER & CLASSIFICATION	*	EQUIPMENT TYPE	*	HRS.	WORK LOCATION
<u>DAVE CATTOOK</u>		<u>SEE REPORT #1</u>			<u>ROPING IN SAGE VALLEY & SOME</u>
<u>SUE CATTOOK</u>					<u>TRAPPED SEE</u>
<u>JIM HICKS</u>					<u>REPORT #25 FOR</u>
<u>STEUK CERESOLA</u>					<u>LOCATION</u>
<u>STAN CERESOLA</u>					
<u>CHARLIE CERESOLA</u>					
<u>DARREL NORCOT</u>					
<u>BOB BOWLER</u>					
<u>SHARON GRANT</u>					
<u>BUB MOCK</u>		<u>TIM DELONG</u>			
<u>JIM VINSON</u>		<u>FRANK BENSON</u>			

24. Estimate of Pay Work Accomplished (*: G-Govt; C-Cont; S-Subcont.)

PAY ITEM	*	(check if materials (only) delivered)	DESCRIPTION	QUANTITY	WORK LOCATION
<u>2a</u>		<input checked="" type="checkbox"/>	<u>CAPTURE</u>	<u>43</u>	<u>HOLDING SEE REPORT #25</u>
<u>4</u>		<input type="checkbox"/>	<u>FEED</u>	<u>156</u>	
<u>5b</u>		<input type="checkbox"/>	<u>TRANSPORTATION</u>	<u>42</u>	

25. Narrative Report
 Lu Lovelock @ 0625, an holding @ 0710. Bob Suyard followed me to trap. Will probably transport foals to Riverton 2/8. Process last animals captured 2/6 in order to have a load to ship. Large # of branded horses we released in July 93 into KAMMA MNTS were caught during the last run yesterday (group of 19). Brand Inspector AA @ 0750, start inspection & loading @ 0810 done @ 0835. Truck #1 14 studs/6 studs & 6 mares/3 mares & 13 burros for a total of 42 hd. Notify Susanville @ 1000 about load, Depart 0900 ETA 1300. CAPTURED 2 WK old foal today, MARK WAS NOT CAPTURED.

26. Signature T Seley 27. Title PI 28. Office NU-026

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

CONTRACT DIARY CONTINUATION SHEET

1422-NG51-C4-3066

1. Page 2 of 3

2. Contract No. WV001016 0008

3. Report No. 28

4. Contract Name
WINTER 1995 WILD HORSE AND BURRO GATHER

25. Narrative Report (continued)

Time	# Horses	# Burros	TOTAL	Comments	Released Next	5. Date
0830	6	-	6	1 colt	2 released	2/7/95
0840	2	-	8	1 colt		
0940	2	-	10	1 <u>Leppie foal</u>	1 released	
0945	2	-	12			
0950	1	-	13			
1010	1	-	14			
1020	1	-	15		1 released	
1035	2	-	17	1 colt		
1050	2	-	19			
1230	-	1	20			
1300	2	-	22	colts roped		
1300	7	-	22			
1315	13	2	47			
1355	1	-	42			
	<u>39</u>	<u>3</u>			<u>4 released</u>	

+ 1 missed

40 horses 3 burros = 43 total - 4 release = 39

One foal (1-2 weeks old) couldn't keep up & was left behind - leppied!

One 16 yr old sorrel mare died in the holding facility.

- 116 yr old sorrel mare died this p.m., pulled man out of pen.

- Final load of animals shipped to Susanville today. A total of 710 animals were sent to Hitchfield Corral, remainder of shippable animals will go to PUC.

- Tim DeLong hauled 2 adopted burro's home for BUSTEN DUFFERENNA. We will complete adoption paperwork, brand & collect fees after capture completed.

26. Signature

Madison Jackson

27. Title

P.I.

28. Office

NV026

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

CONTRACT DIARY CONTINUATION SHEET

WOT 0008

1. Page 3 of 3

2. Contract No.

3. Report No. 28

4. Contract Name

1995 WINTER GATHER

25. Narrative Report (continued)

5. Date

2-6-95
2-7-95

2-6-95 (Loaded 10mo Old Paint Burro/Jim, Cannon
SORTED 36 Horses, MARKED 6 COME,
7 OS with Freeze mark 16 COM 16 OS 6.
64% Shippable.

LATE in the DAY 25 horses were roped &
captured - (19 cap - 6 Roped), These horses
were held over night.

2-7-95

Processed 25 horses, 12 were marked and
come from the Kammus. These are big horses -
lots of Dun phase, #s 06, 010, 016, 012, 015, 05,
08, 013, 014, 019, 04, 011 - Prev. cap. at this
trap were # 32, 28, 23 - TTL 15

Sorted off 3 Burros - Two for Dufferena -
one for release.

Loaded LAST TRUCK FOR Susanville.

11:00 ROP & SORTED 8 young horses that were
roped, one two-3yr old foal was brought in
(filly) & paired for.

12:00 ROP 6 horses - Processed

TOTAL Processed = 39 3 Burros - 35 Horses -
one happy colt. (1 one 16yr old Sorrel mare died.

Loaded 2 Burros for Buster Dufferena.

2-8-95 - 0700 - One happy Buckskin colt
wandered into corral last night, loaded 55 colts
for Riverton, WYO. - special project.

Loaded for Release 1- 7yr choc. J NICK - 1- 3yr
choc. Jenny - 1- yearling Grulla - "Burros" - LAST FOR
SHIPMENT 1- 3yr old Jenny.

Helped load 2 was captured & released.

26. Signature

Ron Hump

27. Title

P I

28. Office

WALPA MV020

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

CONTRACT DIARY

work order 0008
1422-N651-C4-3066

I. Page 1

2. Contract No. 1422-N651-C4-3066
3. Report No. 29
4. Contract Name Winter 1995 Wild Horse/B

5. Contractor Dave Cattoon 6. Contractor Representative on Site Dave Cattoon

7. Government Officials on Site Ron Hall, Nadine Jackson 8. Government provided services adequate and timely?
 Yes No—Explain in narrative

9. Date 2-8-95 10. Day of Week Wed 11. Time Arrived 12. Time Departed 13. Weather, rainy

14. Temperature ° F Min. 35 Max. 15. Ground Condition/Ref. Location slits & some muddy 16. Contract Time 55 days 17. Days Used 25 18. Completion Date 4 Mar 95

19. Time Used (%) 20. Work Completed (%) 21. Work on Schedule Yes No 22. Contractor's Work (X appropriate box)
 Acceptable Unacceptable—Explain in narrative

23. Work Force and Equipment (*: G-Govt; C-Cont; S-Subcont.)

WORKER & CLASSIFICATION	*	EQUIPMENT TYPE	*	HRS.	WORK LOCATION
<u>Dave Cattoon</u>		<u>see report 1</u>			
<u>Sue Cattoon</u>					
<u>Steve Ceresola</u>					
<u>Stan Ceresola</u>					
<u>Charlie Ceresola</u>					
<u>Bob Bowler</u>					
<u>Shaun Grant</u>					
<u>Darrel Norcitt</u>					
<u>Bob Nyle / John DeLong</u>					
<u>Jim Hicks / Tim De Long</u>					
<u>Jim Vinson / Frank Bengold</u>					

24. Estimate of Pay Work Accomplished (*: G-Govt; C-Cont; S-Subcont.)

PAY ITEM	*	(check if materials (only) delivered)	DESCRIPTION	QUANTITY	WORK LOCATION
<u>2a</u>		<input checked="" type="checkbox"/>	<u>capture</u>	<u>68</u>	<u>holding facility</u>
<u>4</u>		<input checked="" type="checkbox"/>	<u>feed</u>	<u>153</u>	
<u>XX</u>		<input checked="" type="checkbox"/>	<u>transport</u>	<u>55</u>	<u>all colts to Riverton WY</u>
			<u>(non-payment by BLM)</u>		

25. Narrative Report

The 55 colts shipped to Wyoming by Bob Syvrud (DVM) will be used in testing vaccines for Equine Herpes virus. Cost for shipment paid by Bob Syvrud.

After shipping Ron drew blood from 3 burros to be released, loaded them & took them to release site

26. Signature Nadine Jackson 27. Title P.I. 28. Office NU026

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT
CONTRACT DIARY CONTINUATION SHEET

work order 0008
1422-N651-04-3066
2. Contract No.
4. Contract Name
WINTER 1995 WH/B GATHEN

1. Page 2

3. Report No. 29

25. Narrative Report (continued)

5. Date

2-8-95

Record of animals brought in

Time	Spore	Burns	Total	Deaths/Rel	Comments
0815	—	1	1		
0945	—	3	4		1 colt
0950	—	1	5		
1000	—	13	18		2 colts
1005	—	4	22		1 colt
1035	—	6	28		
1115	—	3	31	(1 Dead)	1 colt
1135	—	3	34	(1 Rel)	1 colt
1145	—	1	35		
1150	—	5	40		Add 2 burros + 1 horse
1200	—	3	43	(2 Rel)	
1250	—	6	49		
1315	—	1	50		
1325	—	7	57	(1 Died)	1 colt
1335	—	8	65	7 Rel	1 colt
	1	66 67	65 68	10 Rel, 2 deaths - both payment	

LEAVE COLT FOUND @
HOLDING THIS AM CAME
OFF OF MAKE HICK REPORTED
SEEING w/ your for 3 days ago.

One Jimmy destroyed with previously broken leg - 6 yrs old - gray. One 3yr old brown jack died - stress perhaps.

Upon arrival @ Vernon Well Nadine told me that contractor was flying south of road. Contractor had been informed @ least 4 times that capture of burros directly south of Vernon / south side of road was NOT to be conducted. Prior to my arrival when Nadine informed Jim of this he said "Well then what are we doing out here!". Plan of operations for the day was to clean up burros in Sage Valley from Vernon → north. I spoke with Catton & pointed out low hills where capture of burros needed to be conducted & told him NOT to go south of Vernon. Contractor complied but grudgingly. Attempted to fly area in a fixed wing but could not due to WX. Arranged for brand inspection for an inspection @ SUN 4:0700 on earlier, notified Catton

26. Signature

Nadine Jackson

27. Title

P.I.

28. Office

NH026

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

CONTRACT DIARY

work order 0000

1422-N651-C4-3066

2. Contract No.

3. Report No.

30

4. Contract Name

Winter 1995 Wild Horse/Burros Capture

5. Contractor

Dave Cattoor

6. Contractor Representative on Site

Dave Cattoor

7. Government Officials on Site

Tom Selby, Nadine Johnson, Ron Hall

8. Government provided services adequate and timely?

Yes No—Explain in narrative

9. Date

2-9-95

10. Day of Week

Thurs

11. Time Arrived

~0700

12. Time Departed

13. Weather

Sunny - fog in AM

14. Temperature ° F

Min. 35 Max.

15. Ground Condition/Ref. Location

drying

16. Contract Time

59 days

17. Days Used

26

18. Completion Date

4 Mar 95

19. Time Used (%)

20. Work Completed (%)

21. Work on Schedule

Yes No

22. Contractor's Work (X appropriate box)

Acceptable Unacceptable—Explain in narrative

23. Work Force and Equipment (*: G-Govt; C-Cont; S-Subcont.)

WORKER & CLASSIFICATION	*	EQUIPMENT TYPE	*	HRS.	WORK LOCATION
Dave Cattoor		see rep. #1			
Juan Cattoor					
Steve Ceresola					
Stan Ceresola					
Charlie Ceresola					
Darrel Norcutt					
Bob Bowling					
Sharon Sprutt					
Bob Morse					
Jim Hicks					
Jim Vinson					

24. Estimate of Pay Work Accomplished (*: G-Govt; C-Cont; S-Subcont.)

PAY ITEM	*	(check if materials (only) delivered)	DESCRIPTION	QUANTITY	WORK LOCATION
2p		<input checked="" type="checkbox"/>	capture	0	holding facility
4		<input checked="" type="checkbox"/>	feed	DB	
5a		<input checked="" type="checkbox"/>	transport	71	

25. Narrative Report

Ron arrived holding facility shortly before 0700 with Brand Inspector. Truck wasn't there yet. Brand inspector wouldn't wait. (Truck arrived 0705 & passed Brand inspector on road.) CONTRACTOR did NOT have TRUCK ready to ship ANIMALS AT THE AGREED UPON TIME, SO BRAND INSPECTOR left to make ANOTHER INSPECTION. INSPECTION would have BEEN done if CONTRACTOR had BEEN ready AS AGREED TO. He complained of INSPECTION because there ARE 2 deputies in Lovelock. I told other PIs & CONTRACTOR THAT GEORGE GIACOMETTO who

26. Signature

T Selby

27. Title

PI

28. Office

NU-020

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT
CONTRACT DIARY CONTINUATION SHEET

1422-N651-C4-3066

1. Page 2 of 2

2. Contract No.

Wash order 0008

3. Report No.

30

4. Contract Name

WINTER 1995 WH/B GATHM

25. Narrative Report (continued)

5. Date

2/9/95

IS IN CHARGE OF THE AREA WE ARE CURRENTLY SHIPPING FROM HAD BEEN INSTRUCTED NOT TO USE THE 2 DEPUTIES IN LOVELOCK FOR WILD HORSE INSPECTIONS AND HE & I HAD TALKED & HE DID NOT WANT THEM TO DO IT. HE HAD NO DEPUTIES AVAILABLE 2/9 OR HE WOULD HAVE COME.

- 12 yr bay stud who ACTED colicky last night was dead in pen today.
- Attempted to fly SEVEN Trough but UNABLE TO due to heavy ground fog AT LOVELOCK AIRPORT & BOTTLE MTN AIRPORT.
- DEAN SHELDON, BRAND INSPECTOR, CAME BACK @ 1300. STARTED INSPECTION & LOADING @ 1310, FINISHED 1335. TRUCK #1 CONTAINED 43 BURROR 15/14/14. PICKUP #1 CONTAINED 13 young burror AND PICKUP #2 CONTAINED 15 MARKS, DEPART @ 1340 ETA PUC 1630. NOTIFIED PUC @ 1420
- DISCUSS 2/10 CAPTURE. TOLD DAVE CATTON WE NEED TO CLEAN UP EAST FLANK OF SEVEN TROUGHS. HE ASKED ABOUT PICKING UP BURROR JUST THROUGH FENCE ON TRINITY AND ABOUT CAPTURING HORSES THAT RAN THROUGH FENCE ON 2/7/95. AGREED THAT HE ~~SHOULD~~ COULD DO THAT BUT TOLD HIM THAT UNLESS WE FIND A LARGE GROUP OF BURROR IN SAGE VALLEY WE DO NOT NEED TO CAPTURE BURROR, AND NEED TO CLEAN UP HORSES. HE SAID HICKS KNOWS OF 20
- CONTRACTOR IS WORKING ON ME TO NOT DO LAVA BELLS UNTIL JUNE BUT TO DO SELENITE, INSTEAD. TOLD HICKS THAT THE TIME ARGUMENT ALSO WOULD FIT THAT WE DO LAVA BELLS AND CAPTURE ONLY HORSES AND THEN DO SELENITE & FINISH GATHM ON BURROR.
- MET w/ BLM block operator, will work him fairday to maintain roads for CONTRACT.
- Will discuss situation w/ COR and may ISSUE WRITTEN INSTRUCTIONS TO CONTRACTOR ON 2/10 OR SO, IF CONTRACTOR CONTINUES TO DRAG HIS FEET AS HE HAS BEEN DOING.

26. Signature

T Selby

27. Title

PI

28. Office

NW 020

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

1422-NG51-C4-3066

1. Page 1 of 2

2. Contract No. Work order 0007 3. Report No. 31
4. Contract Name Winter 1995 Wild Horse Bundo Gather

CONTRACT DIARY

5. Contractor CATTOO LIVESTOCK ROUNDUP 6. Contractor Representative on Site DAVE CATTOO
7. Government Officials on Site Tom Seley / Ron Hall 8. Government provided services adequate and timely?
 Yes No—Explain in narrative

9. Date 2/10/95 10. Day of Week Fri 11. Time Arrived 0700 12. Time Departed 1730 13. Weather CLEAR & SUNNY

14. Temperature ° F Min. 25 Max. 65 15. Ground Condition/Ref. Location frozen a.m. dry p.m. 16. Contract Time 55 days 17. Days Used 27 18. Completion Date March 4, 1995

19. Time Used (%) 20. Work Completed (%) 21. Work on Schedule Yes No 22. Contractor's Work (X appropriate box)
 Acceptable Unacceptable—Explain in narrative

23. Work Force and Equipment (*: G-Govt; C-Cont; S-Subcont)

WORKER & CLASSIFICATION	*	EQUIPMENT TYPE	*	HRS.	WORK LOCATION
DAVE CATTOO		SEE REPORT #1			SEE REPORT #25
SUE CATTOO					FOR HOLDING
STEVE CERESOLA					
STAN CERESOLA					
CHARLIE CERESOLA					
JIM HICKS					
BOB BOWLEN					
DARRELL NONCUTT					
SHARON GRANT					
BUB MOCK					
JIM VINSON / DAN DUNCAN					

24. Estimate of Pay Work Accomplished (*: G-Govt; C-Cont; S-Subcont)

PAY ITEM	*	DESCRIPTION	QUANTITY	WORK LOCATION
2a		CAPTURE	68	
4		FEED	70	

25. Narrative Report

Arr. Holding at 0700. 0715 Released 39
 OLD studs, held Corral in 3 bunches - 1 SW -
 1 west - 1 NW, one surrel stud - # 05 Returned to
 CORRAL & would not leave, 0745 Released 32 am,
 (old mares), STUD # 05 took them north, with
 pick-up I turned 20 to the west, stud took
 12 toward KAMMAS, Arr. POKER BROWN where
 burro and horses were being roped, met Tom Seley
 5YS - 4YM left in CORRAL.

26. Signature Ron Hall 27. Title P.I 28. Office NU020

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT
CONTRACT DIARY CONTINUATION SHEET

1422-NG51-C4-3066
2. Contract No. work order 0008 3. Report No. 31
4. Contract Name WINTER 1995 WH-B GATHER

25. Narrative Report (continued)

5. Date

Time	#H	#B	TOTAL	Comments	2/10/95
0810	1	-	1	ROPEU	COAL-CYR POLLEN ALLY. ANIMALS had MOVED INTO SEVEN TROUGH
0815	2	-	3		
0825	2	-	5	RELEASE 11yr bay mare	
0840	-	1	6		
0910	-	8 ⁵	19	2yr + 5yr GRAY JENNY died	
0930	-	7	26	4yr PINTO JACK died	
1010	-	1	27		
1115	-	4	31		
1140	7	-	38		
1250	3	-	41	RELEASE 10yr bay stud	
1305	1	-	42		
1405	4	-	46		
1415	4	-	50		
1440	-	2	52	RELEASE 11yr sorrel stud	
1500	-	6	58		
1530	4	-	62		
1620	6	-	68	RELEASE 15yr sorrel stud	
1700	<u>34</u>	<u>34</u>			

- Lu Lovelock @ 0700 AM @ CAPTURE SITE WEST OF POLLEN BREWERY MINE @ 0720. Had Ron Hall go to holding to release old studs & mares. CONTRACTOR WAS MORE UPBEAT AND NOT DRAGGING HIS HEELS LIKE THE LAST 2 DAYS. AT THE END OF THE DAY RON WENT TO EXP HOLDING SITE TO SORT, WHILE I MONITORED THE LAST OF THE CAPTURE. LU CAPTURE AREA @ 1730 & AM Lovelock 0600
- Called Tom Pogacnik (COR) to discuss capture progress & CAPTURE NOT FOLLOWING CAPTURE DIRECTIONS & DRAGGING HIS FEET. Told Tom I thought DAVE NOW UNDERSTANDS PRIORITIES WILL BE FOLLOWED BUT IF HE STARTS HIS FOOT DRAGGING & NOT FOLLOWING CAPTURE PRIORITIES I WILL ISSUE WRITTEN INSTRUCTIONS. Tom said to go ahead & do it if necessary. I have told Dave that our priority is to capture horses in the LAVA BEDS FIRST, CLEAN UP SOUTHWEST SEVEN TROUGH, AND THEN FINISH ON BURROS

26. Signature

T. Selay

27. Title

PI

28. Office

NU-020

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

1422-NG51-C4-3066

1. Page 1 of 1

CONTRACT DIARY

2. Contract No. Work order 0008 3. Report No. 32
4. Contract Name Winter 1995 Wild Horse and Burro Gather

5. Contractor CATTARA LIVESTOCK ROUNDUP 6. Contractor Representative on Site DAVE CATTARA
7. Government Officials on Site Tom Selky 8. Government provided services adequate and timely?
 Yes No—Explain in narrative

9. Date 2/11/95 10. Day of Week SAT 11. Time Arrived 0650 12. Time Departed 13. Weather cool + high clouds

14. Temperature ° F Min. 25 Max. 50 15. Ground Condition/Ref. Location Frozen a.m. 16. Contract Time 55 days 17. Days Used 28 18. Completion Date March 4, 1995

19. Time Used (%) 20. Work Completed (%) 21. Work on Schedule Yes No 22. Contractor's Work (X appropriate box)
 Acceptable Unacceptable—Explain in narrative

23. Work Force and Equipment (*: G-Govt.; C-Cont.; S-Subcont.)

WORKER & CLASSIFICATION	*	EQUIPMENT TYPE	*	HRS.	WORK LOCATION
<u>DAVE CATTARA</u>		<u>SEE REPORT #1</u>			<u>SEE REPORT 25</u>
<u>SUE CATTARA</u>					
<u>STEVE CERESOLA</u>					
<u>STAN CERESOLA</u>					
<u>CHARLIE CERESOLA</u>					
<u>JIM HICKS</u>					
<u>BOB BOWLER</u>					
<u>DARREL NORCUT</u>					
<u>SHARON GRANT</u>					
<u>BOB MOCK</u>					
<u>JIM VINSON</u>					

24. Estimate of Pay Work Accomplished (*: G-Govt.; C-Cont.; S-Subcont.)

PAY ITEM	*	(check if materials (only) delivered)	DESCRIPTION	QUANTITY	WORK LOCATION
<u>5A</u>		<input checked="" type="checkbox"/>	<u>TRANSPORT</u>	<u>70</u>	

25. Narrative Report

Lv Lovelock @ 0615, AR holding @ 0650. George Giacomello AR @ SAME TIME START loading @ 0730, finished 0810. TRUCK #1 CONTAINED 15 burro/ 13 burros / 3 burros + 10 cats for a total of 41hd. TRUCK #2 CONTAINED 9 mares / 9 mares / 11 studs for a total of 29 hd. CONTRACTOR TORE DOWN TAAP + I pulled the government chute to Frog Farm. Left message on PUC'S ANSWERING machine, notifying them of shipment.

CONTRACTOR TO fly LAVA BED + pick TAAP + holding locations.

26. Signature T Selky 27. Title PI 28. Office NU-020

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

CONTRACT DIARY

1422-NG51-C4-3066

1. Page 1 of 1

2. Contract No. WORLD GATHER 0008 3. Report No. 33

4. Contract Name WINTER 1995 WILD HORSE AND BURRA GATHER

5. Contractor CATTOO LIVESTOCK ROUNDUP 6. Contractor Representative on Site DAVE CATTOO

7. Government Officials on Site TOM SELBY 8. Government provided services adequate and timely?
 Yes No—Explain in narrative

9. Date 2/12/95 10. Day of Week SUN 11. Time Arrived 1140 12. Time Departed 1500 13. Weather cool w/ some high clouds

14. Temperature ° F Min. 30 Max. 50 15. Ground Condition/Ref. Location dry 16. Contract Time 55 days 17. Days Used 29 18. Completion Date MARCH 4, 1995

19. Time Used (%) 20. Work Completed (%) 21. Work on Schedule Yes No 22. Contractor's Work (X appropriate box)
 Acceptable Unacceptable—Explain in narrative

23. Work Force and Equipment (*: G-Govt.; C-Cont.; S-Subcont.)

WORKER & CLASSIFICATION	*	EQUIPMENT TYPE	*	HRS.	WORK LOCATION
DAVE CATTOO					Toilet Bowl Holding T30N R26E SEC 23 SWNW
SUE CATTOO					
STEVE CERESOLA					
STAN CERESOLA					
CHARLIE CERESOLA					
DARREL NOACUT					
Bob Bowler					
Jim Hicks					
Bub Mock					
Jim Vinson					
SHARON GRANT					

24. Estimate of Pay Work Accomplished (*: G-Govt.; C-Cont.; S-Subcont.)

PAY ITEM	*	(check if materials (only) delivered)	DESCRIPTION	QUANTITY	WORK LOCATION
		<input checked="" type="checkbox"/>	N/A today		

25. Narrative Report

ARRIVED @ NEW holding SITE @ T30N R26E sec 23 SWNW + checked San Archeological clearance. Discussed trap site location checked it San Archeological resources. Trap to be constructed 2/13 @ T31N R26E sec 9 SE SW. CONTRACTOR SET up holding corral today. Informed CONTRACTOR on phone @ 0545 + AGAIN IN PERSON @ 1200 that we might GET shut down AFTER shipping 800 HEAD to PUC so we have to CAPTURE horses first AND what EVER REMAIN to make 800 will be burras + I have a spot WEST of PRESENT location that would be the priority. CONTRACTOR did NOT appear to like this. Will VISIT w/ him AGAIN TOMMORROW ON CAPTURE PRIORITY REASON

26. Signature T Selby 27. Title PI 28. Office NU-020

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

1422-NG51-C4-3666

1. Page 1 of 2

CONTRACT DIARY

2. Contract No. WORK ORDER 0008 3. Report No. 34
4. Contract Name WINTER 1995 WILD HORSE AND BRAND GATHER

5. Contractor CATTOO LIVESTOCK ROUNDUP 6. Contractor Representative on Site DAVE CATTOO
7. Government Officials on Site TOM SELEY, NADINE JACKSON 8. Government provided services adequate and timely?
 Yes No—Explain in narrative

9. Date 2/13/95 10. Day of Week Mon 11. Time Arrived 0740 12. Time Departed
13. Weather A.M. STRONG WINDS & STORM COMING WINDY w/ 50% cloud cover

14. Temperature ° F Min. 35 Max. 50 15. Ground Condition/Ref. Location day to moist 16. Contract Time 55 days 17. Days Used 30 18. Completion Date March 4, 1995

19. Time Used (%) 20. Work Completed (%) 21. Work on Schedule Yes No 22. Contractor's Work (X appropriate box)
 Acceptable Unacceptable—Explain in narrative

23. Work Force and Equipment (*: G-Govt.; C-Cont.; S-Subcont.)

WORKER & CLASSIFICATION	*	EQUIPMENT TYPE	*	HRS.	WORK LOCATION
DAVE CATTOO		SEE REPORT #1			Toilet Bowl Holding
SUE CATTOO					T30N R26E
Jim Hicks					SEC 23 SWNW
STEVE CERESOLA					
STAN CERESOLA					
CHARLIE CERESOLA					LAVA BEDS
DARREL NOCUT					NU-215
Bob Bowler					
Bub Mock					
Jim Vinson					
SHARON GRANT					

24. Estimate of Pay Work Accomplished (*: G-Govt.; C-Cont.; S-Subcont.)

PAY ITEM	*	(check if materials (only) delivered)	DESCRIPTION	QUANTITY	WORK LOCATION
2a		<input checked="" type="checkbox"/>	CAPTURE	119	TRAIL CANYON TRAP
4		<input checked="" type="checkbox"/>	Feed	118	T31N R26E SE 9 SE SW

25. Narrative Report

LV WINNEMUCCA @ 0530, ARR holding @ 0740. CONTRACTOR CONSTRUCTING TRAP & PILOT JUST TAKING OFF WHEN I ARRIVED. HAD BLM ROAD grader blade high spots AROUND holding AND ON ROAD TO TRAP. There were 10 old MARKS & 15 old STUDS, 21% . 79% were 9 or UNDER Dave, Sue & I WENT OVER CAPTURE NUMBERS, feed days & shipping numbers for SEVEN TRAP to RECONCILE difference. ARRANGE for BRAND INSPECTION for TOMMOROW @ 0730. Also told DAVE that Bob Snyrud ASKED that Sue prepare a bill for the 55 colts that were TRANSPORTED TO RIVINGTON WY.

26. Signature T Seley 27. Title PI 28. Office NU-020

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

CONTRACT DIARY CONTINUATION SHEET

work order 0008
1422-N651-CH-3066

1. Page 2 of 2

2. Contract No.

3. Report No. 34

4. Contract Name

Winter Wild Horse/Burro Gather

25. Narrative Report (continued)

5. Date

2-13-95

Time	H/B	Total	Death/Rel	Comments
0845	8 -	8		2 colts
0850	8 -	16		2 colts
0950	7 -	23		1 colt
1000	15? -	38		2 colts
1025	14 -	52		2 colts
1027	3 -	55		
1045	11 -	66		
1055	9 -	75		1 other jumped wing
1100	1 -	76		roped
1105	4 -	80	(1) death	1 jumped corral fence 1 colt brok its leg - destroyed (sorrel filly)
1135	21? -	101		
1135	1 -	102		colt roped
1147	10	112		
1210	5	117		1 colt
1215	1	118		

118
+ 1
119

1 death

A sorrel filly colt broke her leg after entering corral. She had to be destroyed.

Jim quit flying at 1205 due to wind.

Total horses captured = 119

Total destroyed 1

26. Signature

Nadine Jackson

27. Title

P.T.

28. Office

UV026

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

1422-NG51-C4-3066

1. Page 1 of 2

2. Contract No. WORK ORDER 0008 3. Report No. 35
4. Contract Name WINTER 1995 WILD HORSE AND BURRO GATHER

CONTRACT DIARY

5. Contractor CATTOOR LIVESTOCK ROUNDUP 6. Contractor Representative on Site DAVE CATTOOR
7. Government Officials on Site TOM SELEY, NADINE JACKSON, ROW HALL 8. Government provided services adequate and timely?
 Yes No— Explain in narrative

9. Date 2/14/95 10. Day of Week TUE 11. Time Arrived 0710 12. Time Departed 1730 13. Weather clear + cold
14. Temperature ° F Min. 28 Max. 45 15. Ground Condition/Ref. Location light snow cover 16. Contract Time 55 days 17. Days Used 31 18. Completion Date MARCH 4, 1995
19. Time Used (%) 20. Work Completed (%) 21. Work on Schedule Yes No 22. Contractor's Work (X appropriate box) Acceptable Unacceptable— Explain in narrative

23. Work Force and Equipment (*: G-Govt.; C-Cont.; S-Subcont.)

WORKER & CLASSIFICATION	*	EQUIPMENT TYPE	*	HRS.	WORK LOCATION
DAVE CATTOOR		SEE REPORT #1			SEE REPORT #34
SUE CATTOOR					
JIM HICKS					
STEVE CERESOLA					
STAN CERESOLA					
CHARLIE CERESOLA					
DARREL NORCUT					
BOB BOWLER					
BUB MACK					
JIM VINSON					
SHARON GRANT					

24. Estimate of Pay Work Accomplished (*: G-Govt.; C-Cont.; S-Subcont.)

PAY ITEM	*	(check if materials (only) delivered)	DESCRIPTION	QUANTITY	WORK LOCATION
2a		<input checked="" type="checkbox"/>	CAPTURE (129/1)	130	SEE REPORT #34
4			FEED	138	
5a			TRANSPORTATION	89	

25. Narrative Report

Lv Grulach @ 0600 AM holding @ 0710. BRAND INSPECTOR ARR 0750, STARTED LOADING @ 0810, FINISHED 0905. TRUCK #1 14 STUDS/15 STUDS/22 COLTS FOR TOTAL OF 51 HD. TRUCK #2 13/13/12 FOR TOTAL OF 38 MALES. DEPART FOR PUC @ 0915, ETA 1230/1330. NOTIFY PUC @ 0945. RICH ADAMS HAULED 20 HD OF COLTS TO WINNEMUCCA THAT WILL BE PICKED UP BY BOB SVYRUD & TAKEN TO RIVINGTON WY. ASKED TOM POSACNIK TO SEE IF ROCK SPRINGS COULD TAKE HORSES/BURROS IF PUC FILLS UP BEFORE WE ARE DONE.

RELEASE SEX RATIO: 32% MALE 68% STUD, 28 RELEASE

26. Signature T Seley 27. Title PI 28. Office NU-026

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT
CONTRACT DIARY CONTINUATION SHEET

1422-N651-C4-3066
2. Contract No. work order 0008
3. Report No. 35
4. Contract Name WINTER 1995 Wild Horse and Burro Gather
1. Page 2 of 2
5. Date 2/18/95

5. Narrative Report (continued)

	H/B	Total	Death/PS	Comments	5. Date
35	4 -	4		1 colt	2/18/95
47	5 -	9			
50	9 -	18		2 colts	
725	1 -	19		1 other thru wing	
725	1 -	20		roped	
930	4 -	24		1 colt	
945	5 -	29		2 colts	
040	3 -	32		1 other through wing	
042	1 -	33		roped	
050	7 -	40		1 colt	
1140	7 -	47		2 colts	
1145	3 -	50		1 colt	
1200	12 -	62		2 colts	
1202	1 -	63			
	-1 -	62		black stud jumped fence	
1245	10 -	72		4 colts	
1315	8 -	80		1 colt - 3 others through wing	
1320	3 -	83		all roped - 1 colt	
1330	3 -	86		2 colts	
1500	23 -	109		4 colts	
1535	11 -	120			
1550	5 -	125		2 colts	
1600	3 -	128		1 2yr old mare with hump back	
1615	2 -	130		1 colt, <u>1 Burro</u> both	
		130			

Total 129 Horses
1 Burro

Two year old bay mare destroyed at holding cor
(The one with hump back)

26. Signature Natasha Jackson
27. Title P.I.
28. Office NV 026
Form 1510-57a (August 1986)
COR

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

1422-NGSI-C4-3066

2. Contract No. WORK ORDER 0008 3. Report No. 36
4. Contract Name WINTER 1995 WILD HORSE AND BURRO

CONTRACT DIARY

5. Contractor CATTOON LIVESTOCK ROUNDUP 6. Contractor Representative on Site DAVE CATTOON
7. Government Officials on Site TOM SELBY, BOB HALL, NADINE JACKSON 8. Government provided services adequate and timely?
 Yes No—Explain in narrative
9. Date 2/15/95 10. Day of Week WED 11. Time Arrived 0710 12. Time Departed 13. Weather CLEAR & SUNNY 3
14. Temperature ° F Min. 30 Max. 15. Ground Condition/Ref. Location dry to moist 16. Contract Time 55 days 17. Days Used 32 18. Completion Date MARCH 4, 1995
19. Time Used (%) 20. Work Completed (%) 21. Work on Schedule Yes No 22. Contractor's Work (X appropriate box) Acceptable Unacceptable—Explain in narrative

23. Work Force and Equipment (*: G-Govt.; C-Cont.; S-Subcont.)

WORKER & CLASSIFICATION	*	EQUIPMENT TYPE	*	HRS.	WORK LOCATION
DAVE CATTOON		SEE REPORT #1			SEE REPORT #34
SUE CATTOON					
JIM HICKS					
STEVE CERESOLA					
STAN CERESOLA					
CHARLIE CERESOLA					
DARREL NOACUT					
Bob Bowler					
Bub Mock					
JIM VINSON					
SHARON GRANT					

24. Estimate of Pay Work Accomplished (*: G-Govt.; C-Cont.; S-Subcont.)

PAY ITEM	*	(check if materials (only) delivered)	DESCRIPTION	QUANTITY	WORK LOCATION
2a			CAPTURE (12/10)	131	SEE REPORT #34
4			FEED	158	
5a			SHIP (85/1)	86	

25. Narrative Report

Lv Gerlach @ 0610, AAR holding @ 0710. BRAND INSPECTOR ARRIVED SAME TIME
START SORTING & LOADING @ 0715, FINISHED 0810. TRUCK #1 CONTAINED 44 MARCS
14/15/15. TRUCK #2 12 STUDS/13 STUDS/16 COLTS & 1 BURRO FOR A TOTAL OF 42 HD
DEPART 0820, ETA PVC 1130/1230. NOTIFY PVC @ 0830.

26. Signature Nadine Jackson 27. Title P.I. 28. Office NV026

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

CONTRACT DIARY CONTINUATION SHEET

work order 0008

1422-N651-24-3066

2. Contract No.

3. Report No. 3

4. Contract Name

Winter 1995 Wild Horse

25. Narrative Report (continued)

Record of animals brought to traps

Time	H/B	Total	Dist/Rel	Comments
1005	7-	7		1 colt
1015	24-	31		5 colts
1110	6-	37		1 colt
1120	2-	39		1 colt blew wing - twice
1125	1-	40		colt roped
1125	4-	44		1 colt
1130	5-	49		1 colt
1140	7-	56		2 colts
1205	8-	64		1 colt
1245				8 went through the wing
1250	1-	65		colt roped
1250	2-	67		
1255	2-	69		1 colt
1325	10-	79		3 colts
1450	4-	83		1 colt
1510	7-	90		1 colt
1520	12-	102		2 colts
1525	- 5	107		Burros - 2 colts
1615	10-	117		2 colts
1620	2-	119		
1625	3-	122		
1630	4-	126		1 colt
1645	- 5	131		Burros
	121/10			

Total = 121 horses

= 10 Burros

131

The best 24 animals captured plus 1 stubborn black stud were left overnight a capture site - non-feed.

26. Signature

Nadine Jackson

27. Title

P.T.

28. Office

NV026

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

work order 0008
1422-N651-C4-3066

2. Contract No.

3. Report No. 37

CONTRACT DIARY

4. Contract Name

Winter 1995 Wild Horse/Burro Gather

5. Contractor

Dave Cattoor

6. Contractor Representative on Site

Dave Cattoor

7. Government Officials on Site

Ronald Madine Jackson

8. Government provided services adequate and timely?

Yes No—Explain in narrative

9. Date

2-16-95

10. Day of Week

Thurs

11. Time Arrived

0700

12. Time Departed

1740

13. Weather

partly cloudy

14. Temperature ° F

Min. 30 Max. 50

15. Ground Condition/ Ref. Location

dry

16. Contract Time

55 days

17. Days Used

33

18. Completion Date

4 Mar '95

19. Time Used (%)

20. Work Completed (%)

21. Work on Schedule

Yes No

22. Contractor's Work (X appropriate box)

Acceptable Unacceptable—Explain in narrative

23. Work Force and Equipment (*: G-Govt.; C-Cont.; S-Subcont.)

WORKER & CLASSIFICATION	*	EQUIPMENT TYPE	*	HRS.	WORK LOCATION
Dave Cattoor		see report #1			see report # 34
Sue Cattoor					
Steve Ceresola					
Stan Ceresola					
Charlie Ceresola					
Bob Bowler					
Darrel Norcutt					
Sharon Grant					
Bob Moch					
Jim Hicks					
Jim Vinson					

24. Estimate of Pay Work Accomplished (*: G-Govt.; C-Cont.; S-Subcont.)

PAY ITEM	*	(check if materials (only) delivered)	DESCRIPTION	QUANTITY	WORK LOCATION
2a		<input checked="" type="checkbox"/>	capture	95	see report # 34
4			feed	179	
5a			transportation	101	

25. Narrative Report

Ron went out to holding facility to process horses held at trap site overnight & to Skips. I went to capture site & arrived on 0745.

DEPART WINNEMUCCA @ 0645, ARRIVE holding @ 0855. BRAND INSPECTIONS & LOADING IN PROGRESS. TRUCK #1 15 MARES/15 MARE/26 COLTS FOR TOTAL OF 56 HD. TRUCK #2 14 STUDS/14 STUDS/5 STUDS, 2 MARES & 10 BURROS FOR A TOTAL OF 45 HD. DEPART @ 0930 ETA PUC 1230/1330.

26. Signature

Madine Jackson

27. Title

P.I.

28. Office

NV 026

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

1422-NG 51-44-3066

1. Page 1 of 2

2. Contract No. ~~XXXX~~ WORK ORDER 0008
3. Report No. 38
4. Contract Name WINTER 1995 WILD HORSE AND BURRO GATHER

CONTRACT DIARY

5. Contractor CATTOO LIVESTOCK REUNDUP
6. Contractor Representative on Site DAVE CATTOO
7. Government Officials on Site TOM SELEY, NADINE JACKSON
8. Government provided services adequate and timely?
 Yes No—Explain in narrative
9. Date 2/17/95 10. Day of Week Fri 11. Time Arrived 0705 12. Time Departed 1710 13. Weather High SCATTERED clouds
14. Temperature ° F Min. 32 Max. 55 15. Ground Condition/Ref. Location dry 16. Contract Time 55 days 17. Days Used 34 18. Completion Date MARCH 4, 1995
19. Time Used (%) 20. Work Completed (%) 21. Work on Schedule Yes No 22. Contractor's Work (X appropriate box)
 Acceptable Unacceptable—Explain in narrative

23. Work Force and Equipment (*: G-Govt.; C-Cont.; S-Subcont.)

WORKER & CLASSIFICATION	*	EQUIPMENT TYPE	*	HRS.	WORK LOCATION
DAVE CATTOO		SEE REPORT #1			SEE REPORT #34
SUE CATTOO					
JIM HICKS					
STEVE CERESOLA					
STAN CERESOLA					
CHARLIE CERESOLA					
DARREL NORCUT					
BOB BOWLER					
BUB MOCK					
JIM VINSON					
SHARON GRANT					

24. Estimate of Pay Work Accomplished (*: G-Govt.; C-Cont.; S-Subcont.)

PAY ITEM	*	(check if materials (only) delivered)	DESCRIPTION	QUANTITY	WORK LOCATION
2a			CAPTURE	137	SEE REPORT #34
4			FEED	231	
5a			TRANSPORTATION	77	

25. Narrative Report

LU GENLACH @ 0610 ARR holding @ 0705. BRAND INSPECTOR ARR 0715
START INSPECTION AND LOADING @ 0715 FINISHED @ 0750. TRUCK #1
ALL MARES 12/12/10 FOR TOTAL OF 34. TRUCK #2 14 STUDS/12 COLTS, 1 MARE
1 STUD/15 COLTS FOR A TOTAL OF 43. DEPART FOR PVC @ 0810 ETA 1200
NOTIFY PVC @ 0900. PROCESSED 130 HD ONLY 9% OVER 9, 91% WERE
9+ YOUNGERS. 42% OF RELEASE ANIMALS MARE, 58% STUDS. VISITED W/
JIM HICKS ON YOUNG COLTS OBSERVED. SO FAR HE HAS SEEN 3 IN THE CAPTURE
AREA. DOES NOT FEEL WE HAVE A PROBLEM YET. OLD SORREL MARE
STARTED TO ALKAT Colt @ APPROX 1630.

26. Signature T Seley 27. Title PI 28. Office NU-020

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

CONTRACT DIARY CONTINUATION SHEET

work order 0008
1422-N651-C4-3066

1. Page 2 of 2

2. Contract No.

3. Report No. 38

4. Contract Name

Winter 1995 Wild Horse/Burro Herd

25. Narrative Report (continued)

5. Date

Time	H/B	Total	Dist/Rel	Comments	Date
0805	1 -	1		roped	2-17-95
0815	14 -	15		3 colts	
0835	3 -	18		1 colt	
1005	3 -	22		(other paint through wing)	
1010	14 -	36		3 colts	
1015	1 -	37		roped	
1025	11 -	48		2 colts	
1040	3 -	51			
1045	6 -	57		1 colt	
1100	5 -	62		1 colt	
1145	6 -	68	(1) death	2 colts - by a ^{grown} little stud broke neck	
1315	11 -	79		1 colt	
1320	21 -	100		8 colts	
1400	6 -	106		3 colts	
1555	3 -	109			
1605	17 -	126		2 colts	
1610	4 -	130		1 colt	
1625	7 -	137		1 colt	

A 6 year old brown stud broke its neck on the gate.
A little foal was lost, bringing the last 7 in.
Since the foal's mother is among the 7, they
were left overnight at the trap in the pipes
that the mare will break to the foal & bring
it in.

Total captured = 137
Total left at trap = 7
130 fed tonight
- 1 death
129 fed tonight of captured

26. Signature

Madeline Paulson

27. Title

P.I.

28. Office

NV026

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

1422-NG51-C4-3066

1. Page 1 of 2

2. Contract No. WALKER 0008

3. Report No. 39

CONTRACT DIARY

4. Contract Name

WINTER 1995 WILD HORSE AND BURRO GATHER

5. Contractor <u>CATTOO LIVESTOCK ROUNDUP</u>				6. Contractor Representative on Site <u>DAVE CATTOO</u>			
7. Government Officials on Site <u>TAM SELEY, RON HALL, NADINE JACKSON</u>				8. Government provided services adequate and timely? <input type="checkbox"/> Yes <input type="checkbox"/> No—Explain in narrative			
9. Date <u>2/18/95</u>	10. Day of Week <u>SAT</u>	11. Time Arrived <u>0700</u>	12. Time Departed <u>1430</u>	13. Weather <u>CLEAR & SUNNY</u>			
14. Temperature ° F Min. <u>34</u> Max.		15. Ground Condition/Ref. Location <u>dry to dusty</u>		16. Contract Time <u>55 days</u>	17. Days Used <u>35</u>	18. Completion Date <u>MARCH 4, 1995</u>	
19. Time Used (%)		20. Work Completed (%)		21. Work on Schedule <input type="checkbox"/> Yes <input type="checkbox"/> No		22. Contractor's Work (X appropriate box) <input type="checkbox"/> Acceptable <input type="checkbox"/> Unacceptable—Explain in narrative	

23. Work Force and Equipment (*: G-Govt.; C-Cont.; S-Subcont.)

WORKER & CLASSIFICATION	*	EQUIPMENT TYPE	*	HRS.	WORK LOCATION
<u>DAVE CATTOO</u>		<u>SEE REPORT #1</u>			<u>SEE REPORT #34</u>
<u>SUE CATTOO</u>					
<u>JIM HICKS</u>					
<u>STEVE CERESOLA</u>					
<u>STAN CERESOLA</u>					
<u>CHARLIE CERESOLA</u>					
<u>DARREL NORCUT</u>					
<u>BOB BOWLER</u>					
<u>BUB MOCK</u>					
<u>JIM VINSON</u>					
<u>SHARON GRANT</u>					

24. Estimate of Pay Work Accomplished (*: G-Govt.; C-Cont.; S-Subcont.)

PAY ITEM	*	(check if materials (only) delivered)	DESCRIPTION	QUANTITY	WORK LOCATION
<u>2a</u>		<input checked="" type="checkbox"/>	<u>CAPTURE</u>	<u>44</u>	<u>SEE REPORT #34</u>
<u>4</u>		<input type="checkbox"/>	<u>FEED</u>	<u>185</u>	
<u>5a</u>		<input type="checkbox"/>	<u>TRANSPORTATION</u>	<u>96</u>	

25. Narrative Report

LU Gerlach @ 0605, ARR holding @ 0700. BRAND INSPECTOR ARR 0710. START INSPECTION & LOADING @ 0715 done @ 0805. TRUCK #1 had 44 mares loaded 14/15/15. TRUCK #2 had 14 studs/14 studs/24 colts for a total of 52hd. DEPART 0815, ETA PUC 1130. Notify PUC (msg on ans. machine) @ 0820. Removed aborted filly colt, approx 3-4 weeks from full team, from old MARE PEN. Sorrel mare that aborted colt still laying down from time to time.

26. Signature <u>T Seley</u>	27. Title <u>PI</u>	28. Office <u>NU-020</u>
---------------------------------	------------------------	-----------------------------

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

CONTRACT DIARY CONTINUATION SHEET

work order 0008

1. Page 2 of 2

2. Contract No. 1422-N651-04-3066

3. Report No. 39

4. Contract Name

Winter 1995 Wildhorse/Burro Cather

25. Narrative Report (continued)

5. Date

Time #	Total	Rest/Rel	Comments	Date
905 8	8		3 colts	2-18-95
910 5	13		1 colt	
915 4	17		1 colt	
930 7	24		2 colts	
035 8	32		2 colts	
040 1	33			
045 1	34		colt - roped	
250 1	35		little lost foal	
300 5	40		2 colts	
305 2	42	(1) rel.	both roped (aged, hobbled, rel.)	
310 2	44		1 colt	
<u>44</u>				

Found the lost foal from yesterday.

A 11 year old saddle stud was aged, tail hobbled, & released.

Colt lost yesterday was mothered up w/ young mare.

26. Signature

Nature Jackson

27. Title

P.T.

28. Office

WV026

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

1422-N651-C4-3066

2. Contract No. Work order #0008 3. Report No. 46

CONTRACT DIARY

4. Contract Name Winter 1995 Wild Horse and Burro Gather

5. Contractor CATTOO LIVESTOCK RAUNCH 6. Contractor Representative on Site DAVE CATTOO

7. Government Officials on Site Tom Selby Row Hall 8. Government provided services adequate and timely?
 Yes No—Explain in narrative

9. Date 2/19/95 10. Day of Week SUN 11. Time Arrived 0730 12. Time Departed 1820 13. Weather CLEAR & SUNNY

14. Temperature ° F Min. 32 Max. 65 15. Ground Condition/Ref. Location dry to dusty 16. Contract Time 55 days 17. Days Used 36 18. Completion Date

19. Time Used (%) 20. Work Completed (%) 21. Work on Schedule Yes No 22. Contractor's Work (X appropriate box)
 Acceptable Unacceptable—Explain in narrative

23. Work Force and Equipment (*: G-Govt.; C-Cont.; S-Subcont.)

WORKER & CLASSIFICATION	*	EQUIPMENT TYPE	*	HRS.	WORK LOCATION
DAVE CATTOO		SEE REPORT #1			
SUE CATTOO					
JIM HICKS					
STEVE CERESOLA					
STAN CERESOLA					
CHARLIE CERESOLA					
DARREL NOACUT					
BOB BOWLEN					
BUB MOCK		Tim DeLong			
JIM VINSON		FRANK BENSON			
SHARON GRANT					

24. Estimate of Pay Work Accomplished (*: G-Govt.; C-Cont.; S-Subcont.)

PAY ITEM	*	(check if materials (only) delivered)	DESCRIPTION	QUANTITY	WORK LOCATION
2a		<input checked="" type="checkbox"/>	CAPTURE	48	SEE REPORT #34
4		<input type="checkbox"/>	FEED	221	

25. Narrative Report

KEVIN LAZARCHE^{FF} and Ken Mills met RONA I IN GENLACH AND followed us to holding. Will observe capture today. Lu Genlach 0645 AM holding 0730. Old pin to MARK had a foal last night. DAVE sorted off foals & mares will be moved to a separate pen in morning. I went with CONTRACTOR along ~~the~~ middle of LAVA BED & EAST SELENITE. CONTRACTOR roped all horses & burros they could bring to ropers. Row Hall & 2 members of CONTRACTOR CREW STAYED @ holding to brand & draw blood from release horses. Blood was drawn from 49 MARES & 20 STUDS. Studs branded 5 on left hip & mares 15 on left hip.

26. Signature T Selby 27. Title PI 28. Office NU-020

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT
CONTRACT DIARY CONTINUATION SHEET

1422-NG51-C4-3066

1. Page 2 of 2

2. Contract No. work order 0008

3. Report No. 40

4. Contract Name WINTER 1995 Wild Horse and Burro Catches

25. Narrative Report (continued)

All roped

5. Date 2/19/95

Time	# Horse	# Burrow	Total	rel/destiny	
0845	3	-	3	1	rel 20 yr brown stud
0900	-	4	7		
0920	1	-	8	1	REL 15 yr bay mare
0950	3	-	11	1	REL 11 yr sorrel stud
1055	7	-	18	4	rel 20 yr bay mare / 23 yr bay stud
1220	6	-	24	2	13 yr brown mare / 10 yr brown mare
1340	-	3	27		11 yr brown stud / 10 yr bay stud
1420	4	-	31	1	REL 11 yr buckskin stud
1500	-	4	35		
1530	5	2	42	1	DESTINY 7 yr brown stud REL JENNY THAT HAD JUST FOALD
1600	4	-	46	1	RELEASE 10 yr sorrel stud
1610	-	1	47		
1620	-	1	48		
	<u>33</u>	<u>15</u>			

RELEASED 11 horses + destiny 1, released 1 burrow
TRANSPORT 35 to holding, 21 horses + 14 burrows

26. Signature

T. Selby

27. Title

PI

28. Office

NU-020

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

CONTRACT DIARY

1422-N651-C4-3066

1. Page 1 of 2

2. Contract No. Work Order 0008 3. Report No. 41

4. Contract Name WINTER 1995 WILD HORSE AND BURRO GATHER

5. Contractor CATTON LIVESTOCK ROUNDUP 6. Contractor Representative on Site DAVE CATTON

7. Government Officials on Site TOM SELEY RON HALL 8. Government provided services adequate and timely?
 Yes No—Explain in narrative

9. Date 2/20/95 10. Day of Week MON 11. Time Arrived 0730 12. Time Departed 1700 13. Weather CLEAR & SUNNY

14. Temperature ° F Min. 32 Max. 70 15. Ground Condition/Ref. Location dry - dusty 16. Contract Time 55 days 17. Days Used 37 18. Completion Date MARCH 4, 1995

19. Time Used (%) 20. Work Completed (%) 21. Work on Schedule Yes No 22. Contractor's Work (X appropriate box)
 Acceptable Unacceptable—Explain in narrative

23. Work Force and Equipment (*: G-Govt.; C-Cont.; S-Subcont.)

WORKER & CLASSIFICATION	*	EQUIPMENT TYPE	*	HRS.	WORK LOCATION
DAVE CATTON		SEE REPORT			
SUE CATTON		#1			
JIM HICKS					
STEVE CENESOLA					
STAN CENESOLA					
CHARLIE CENESOLA					
DARREL NORCOT					
BOB BOWLER		Tim Delony			
BUB MOCK		John Delony			
JIM VINSOR		FRANK BENSON			
SHAWN GRANT		DAN DUNCAN			

24. Estimate of Pay Work Accomplished (*: G-Govt.; C-Cont.; S-Subcont.)

PAY ITEM	*	(check if materials (only) delivered)	DESCRIPTION	QUANTITY	WORK LOCATION
2a		<input checked="" type="checkbox"/>	CAPTURE	142 57	SEE REPORT #34
4		<input type="checkbox"/>	FEED	143	

25. Narrative Report

LU GENLICH @ 0630, ARR HOLDING @ 0730. JOHN COOPER & JANET SILVER FROM IMAGE TV FOLLOWED RON HALL TO HOLDING, WHERE THEY FILMED THE RELEASE OF OLDER STUDS & MARES, CAPTURE CREW, HELICOPTER & INTERVIEWED RON. SPOKE TO DAVE CATTON ABOUT TODAY'S CAPTURE. TOLD HIM I WENT OVER # OF HORSES CAPTURED COMPARED TO THE CENSUS, AND WE NEED TO FIND & CAPTURE THE 100 HD WE'RE MISSING. WE NEED TO WORK SEVEN TROUGHS IN MULE CANYON AND LOST SPRING AREA, AND WE CAN CAPTURE SOME BURRO BUT #1 PRIORITY IS HORSES. DAVE, JIM & I WENT OVER A MAP OF THE AREA & AGREED ON HOW TO WORK IT.

26. Signature T Seley 27. Title PI 28. Office NU-020

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

1422-N651-C4-3066

1. Page 1 of 2

2. Contract No. WORK ORDER 0008 3. Report No. 42
4. Contract Name WINTER 1995 WILD HORSE AND BUCKS GATHER

CONTRACT DIARY

5. Contractor CATTARA LIVESTOCK ROUNDUP 6. Contractor Representative on Site DAVE CATTARA
7. Government Officials on Site TOM SELBY RON HALL 8. Government provided services adequate and timely?
 Yes No—Explain in narrative 123
9. Date 2/21/95 10. Day of Week TUE 11. Time Arrived 0700 12. Time Departed 1750 13. Weather CLEAR & SUNNY
14. Temperature ° F Min. 34 Max. 70 15. Ground Condition/Ref. Location dry-dusty 16. Contract Time 55 days 17. Days Used 38 18. Completion Date March 4, 1995
19. Time Used (%) 20. Work Completed (%) 21. Work on Schedule Yes No 22. Contractor's Work (X appropriate box)
 Acceptable Unacceptable—Explain in narrative

23. Work Force and Equipment (*: G-Govt.; C-Cont.; S-Subcont.)

WORKER & CLASSIFICATION	*	EQUIPMENT TYPE	*	HRS.	WORK LOCATION
DAVE CATTARA					
SUE CATTARA					
JIM HICKS					
STEVE CERESOLA					
STAN CERESOLA					
CHARLIE CERESOLA					
DARREL NORCUT					
Bob Bowler					
Bub Mock		Tim DeLong			
Jim Vinson		FRANK BENSON			
SHARON GRANT		DAN DUNCAN			

24. Estimate of Pay Work Accomplished (*: G-Govt.; C-Cont.; S-Subcont.)

PAY ITEM	*	(check if materials (only) delivered)	DESCRIPTION	QUANTITY	WORK LOCATION
2a		<input checked="" type="checkbox"/>	CAPTURE	56	
4		<input type="checkbox"/>	FEED	890	

25. Narrative Report

(GIACOMETTO)
LU GENLACH 0605 & ARE holding @ 0655. BRAND INSPECTOR ALREADY ON SITE
START SORTING & LOADING @ 0710 DONE 0800. TRUCK #1 14 STUD / 14 STUD /
22 COLTS for a total of 50hd. TRUCK #2 14/14/14 total of 42 MARES.
DEPART FOR PUC @ 0810 w/ ETA 1130. NOTIFY PUC @ 0830.
A buckskin ^{60%⁺} mare began to abort when I ARRIVED. ASKED RON HALL
TO WATCH HER. MARE DIED & WAS REMOVED FROM CORRAL. TODAY'S
CAPTURE WAS ALL ROPING IN NORTH END OF SEVEN TROUGH AROUND
THROUGH COW CREEK. GINGER? hauled LEPK colt to WINNEMUCIA TO
be picked up by friend of Ron's for adoption

26. Signature T Selby 27. Title PI 28. Office NU-020

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

CONTRACT DIARY CONTINUATION SHEET

1422-NG51-C4-3066

1. Page 2 of 2

2. Contract No.

work order 0005

3. Report No.

42

4. Contract Name

Winter 1995 Wild Horse and Burro Gather

25. Narrative Report (continued)

Time	#	TOTAL	COMMENT (All horses)	Date
			All roped	2/21/95
0930	5	5	RELEASED - 12 yr appy stud, 11 yr bay ♂ stud	
0935	6	11	11 yr bay mare, 11 yr sorrel mare DESTROY - 7 yr albino mare w/ CANCER EYE	
1015	1	12		
1055	6	18	RELEASE - 11 yr bay stud, 10 yr bay mare	
1135	1	19	RELEASE - 10 yr sorrel stud	
1155	1	20		
1220	3	23		
1230	1	24		
1330	5	29		
1355	8	37	RELEASE - 20 yr bay mare, 12 yr brown stud 10 yr black mare DESTROY - 2 yr bay mare w/ bad hip	
1430	6	43	RELEASE 10 yr blue roan mare	
1450	9	52	RELEASE - 11 yr black stud	
1515	4	56	RELEASE - 18 yr brown stud, 10 yr grulla mare	

TOTAL RELEASE 15 hd, DESTROY 2 hd

A TRAP MAY HAVE BEEN BETTER THAN ROPING GIVEN THE CAPTURE NUMBERS, HOWEVER POOR ROAD, DISTANCE TO HOLDING & NEED TO BACK HAUL TO CAPTURE SITE MAKES IT APPROPRIATE FOR EITHER METHOD

ROW COLLECTED BLOOD SAMPLES AGED SOME OF THE BURROS

26. Signature

T. Selby

27. Title

PI

28. Office

NW-020

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

1422-NG51-C4-3066

Page 1 of 2

CONTRACT DIARY

2. Contract No. WORK ORDER 0008 3. Report No. 43
4. Contract Name WINTER 1995 WILD HORSE AND BUNGO GATHER

5. Contractor CATTOON LIVESTOCK ROUNDUP 6. Contractor Representative on Site DAVE CATTOON
7. Government Officials on Site Tom Seley 8. Government provided services adequate and timely?
 Yes No - Explain in narrative

9. Date 7/22/95 10. Day of Week WED 11. Time Arrived 0655 12. Time Departed 1630 13. Weather clear & sunny

14. Temperature ° F Min. 32 Max. 65 15. Ground Condition/Ref. Location dry to dusty 16. Contract Time 55 days 17. Days Used 39 18. Completion Date March 4, 1995

19. Time Used (%) 20. Work Completed (%) 21. Work on Schedule Yes No 22. Contractor's Work (X appropriate box)
 Acceptable Unacceptable - Explain in narrative

23. Work Force and Equipment (*: G-Govt.; C-Cont.; S-Subcont.)

WORKER & CLASSIFICATION	*	EQUIPMENT TYPE	*	HRS.	WORK LOCATION
<u>DAVE CATTOON</u>		<u>SEE REPORT #1</u>			
<u>SUE CATTOON</u>					
<u>JIM HICKS</u>					
<u>STEVE CERESOLA</u>					
<u>STAN CERESOLA</u>					
<u>CHARLIE CERESOLA</u>					
<u>DARREL NORCUT</u>					
<u>Bob Bowler</u>					
<u>Bub Mack</u> <u>Tim DeLong</u>					
<u>Jim Vinson</u> <u>Frank Benson</u>					
<u>Sharon Grant</u> <u>Dan Duncan</u>					

24. Estimate of Pay Work Accomplished (*: G-Govt.; C-Cont.; S-Subcont.)

PAY ITEM	*	(check if materials (only) delivered)	DESCRIPTION	QUANTITY	WORK LOCATION
<u>2a</u>		<input checked="" type="checkbox"/>	<u>CAPTURE</u>	<u>69</u>	
<u>4</u>		<input type="checkbox"/>	<u>FEED</u>	<u>84</u>	
<u>5a</u>		<input type="checkbox"/>	<u>TRANSPORTATION</u>	<u>60</u>	

25. Narrative Report

Lu Genlach @ 0600, ARR holding 0655. BRAND INSPECTOR ARR @ SAME TIME. START SORTING, INSPECTING & LOADING @ 0715, FINISHED @ 0810. LOAD CONSISTED OF 3 MARES 22 COLTS / 24 COLTS / 10 STUBS + 5 MARES FOR A TOTAL OF 60 HD. DEPART FOR PUC @ 0820, ETA 1130. HAVE 3 STUBS 2 MARES 2 COLTS + 22 BUNGO AT holding AFTER SHIPPING. NOTIFY PUC OF LOAD @ 0920 + INFORMED THEM WE WILL SHIP THROUGH SAT. HORSES CAUGHT OFF SEVEN TROUGH TODAY.

26. Signature T Seley 27. Title PI 28. Office NU-020

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT
CONTRACT DIARY CONTINUATION SHEET

1422-NG51-C4-3066

1. Page 2 of 2

2. Contract No. 125811 October 008

3. Report No. 43

4. Contract Name WINTER 1995 Wild Horse and Burro Gather

25. Narrative Report (continued)

5. Date 2/22/95

Art. Gerlach 0630 Arr. holding 0730 - TOM
S, Loading for PUC, Crew is Roping horses
N. of PORTER SPRINGS.

TIME	#	Rel	Ship	COMMENTS
0745	9		9	young
0745	1	1		Release 19 yr sorrel ♂
0810	3		3	young
0810	1	1		10 yr Bk, mare Release
0900	10	3	7	1-18 yr Ghulla ♂ 1 10 yr BAY ♀ 1-11 yr BRN mare
1000	6	1	5	Rel - 1 15 yr BAY ♂
1110	10	3	7	11 yr sorrel ♂ 20 yr BAY ♀ 18 yr BAY ♀
1145	5	-	5	
1215 (one B/WK Bk/br in final)	7	1	6	Rel 10 yr BROWN ♂
1330	5	1	4	Rel 1-13 yr Buckskin lost 2
1347	7	1	6	Rel 1 12 yr Buckskin ♂
1400	2	1		Rel 1 13 yr BROWN mare
1430	3	1	2	11 yr OLD BAY ♂
	69	14	55	

Arr holding 3:15 and sorted horses

26. Signature Ron Hall

27. Title P.I.

28. Office N12020

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

1422-N651-C4-3066

2. Contract No. WYCKORDER 0008 3. Report No. 44
4. Contract Name WINTER 1995 WILD HORSE AND BURRO GATHER

CONTRACT DIARY

5. Contractor CATTOO LIVESTOCK ROUNDUP 6. Contractor Representative on Site DAVE CATTOO
7. Government Officials on Site Tom Seley, Ron Hall 8. Government provided services adequate and timely?
 Yes No—Explain in narrative
9. Date 2/23/95 10. Day of Week Thurs 11. Time Arrived 0655 12. Time Departed 1650 13. Weather clear & sunny
14. Temperature ° F Min. 35 Max. 70 15. Ground Condition/Ref. Location dry - dusty 16. Contract Time 55 days 17. Days Used 40 18. Completion Date MARCH 4, 1995
19. Time Used (%) 20. Work Completed (%) 21. Work on Schedule Yes No 22. Contractor's Work (X appropriate box)
 Acceptable Unacceptable—Explain in narrative

23. Work Force and Equipment (*: G-Govt.; C-Cont.; S-Subcont.)

WORKER & CLASSIFICATION	*	EQUIPMENT TYPE	*	HRS.	WORK LOCATION
<u>DAVE CATTOO</u>		<u>SEE REPORT #1</u>			
<u>SUE CATTOO</u>					
<u>JIM HICKS</u>					
<u>STEVE CERESOLA</u>					
<u>STAN CERESOLA</u>					
<u>CHARLIE CERESOLA</u>					
<u>DARREL NORCUT</u>					
<u>BOB BOWLEN</u>					
<u>BUB MOCK</u>					
<u>JIM VINSON</u>					
<u>SHARON GRANT</u> <u>TIM DELANEY</u>					

24. Estimate of Pay Work Accomplished (*: G-Govt.; C-Cont.; S-Subcont.)

PAY ITEM	*	(check if materials (only) delivered)	DESCRIPTION	QUANTITY	WORK LOCATION
<u>2a</u>		<input checked="" type="checkbox"/>	<u>CAPTURE</u>	<u>72</u>	<u>holding see report #34</u>
<u>4</u>		<input type="checkbox"/>	<u>FEED</u>	<u>75</u>	
<u>5a</u>		<input type="checkbox"/>	<u>TRANSPORTATION (60/20)</u>	<u>80</u>	

25. Narrative Report

Lu Gerlach @ 0600, ARR 0655, BRAND INSPECTOR ARR SAME TIME. START
loading & inspection @ 0710, finish 0750. Truck #1 14 manes/8 manes 5 studs/
14 studs; for a total of 41 hd. Truck #2 14 burro/6 burro, manes w/colt,
injured colt/ 16 colts; for a total of 39hd. DEPART PUC @ 0810
ETA 1130. Notify PUC @ 0845. Update Winnemucca on capture progress
@ 0850. Arrive @ capture site @
Set up wing @ holding & trapped 34hd

26. Signature T Seley 27. Title PI 28. Office NU-020

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT
CONTRACT DIARY CONTINUATION SHEET

1422-NG51-C4-3066

1. Page 2 of 2

2. Contract No.

work order 0008

3. Report No.

44

4. Contract Name

WINTER 1995 WILD HORSE AND BURRO GATHER

25. Narrative Report (continued)

5. Date

2/23/95

Arr holding 0700, Tom S, loading, 0715 LEFT
for Limbo to put up Burro trap. Decided not to.
Return to holding put up wing on NE.

Time	# Burro	Comments
0910	1/6	Trapped Roped
1000	1/8	Trapped
1115	3	Roped
1120	3	Roped
1125	9	Roped
	50	FLATS N, Bluewing
Traveled NE side Selenites (W. Limbo)		
1320	5	Roped
1350	5	"
1415	1	Powerline ^{killed loading} 2VR JACK
1545	3	1545- Bluewing 1K,
1555	52	Roped "
1605	6	" " "
	71 ship + 1 killed	

26. Signature

Ron Hall

27. Title

P.I.

28. Office

NU020 WMPA

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

CONTRACT DIARY

1422-N651-C4-3066

1. Page 1 of 2

2. Contract No. WORK ORDER 0008

3. Report No. 45

4. Contract Name

WINTER 1995 WILD HORSE AND BURN GATHER

5. Contractor <u>CATTOO LIVESTOCK ROUNDUP</u>				6. Contractor Representative on Site <u>DAVE CATTOO</u>			
7. Government Officials on Site <u>TOM SELBY RON HALL</u>				8. Government provided services adequate and timely? <input type="checkbox"/> Yes <input type="checkbox"/> No—Explain in narrative			
9. Date <u>2/24/95</u>	10. Day of Week <u>Fri</u>	11. Time Arrived <u>0645</u>	12. Time Departed <u>1630</u>	13. Weather <u>CLEAR & SUNNY</u>			
14. Temperature ° F Min. <u>32</u> Max. <u>70</u>		15. Ground Condition/Ref. Location <u>DUSTY</u>		16. Contract Time <u>55 days</u>	17. Days Used <u>41</u>	18. Completion Date <u>MARCH 4, 1995</u>	
19. Time Used (%)		20. Work Completed (%)		21. Work on Schedule <input type="checkbox"/> Yes <input type="checkbox"/> No		22. Contractor's Work (X appropriate box) <input type="checkbox"/> Acceptable <input type="checkbox"/> Unacceptable—Explain in narrative	

23. Work Force and Equipment (*: G-Govt.; C-Cont.; S-Subcont.)

WORKER & CLASSIFICATION	*	EQUIPMENT TYPE	*	HRS.	WORK LOCATION
<u>DAVE CATTOO</u>		<u>SEE REPORT #1</u>			
<u>SUE CATTOO</u>					
<u>JIM HICKS</u>					
<u>STEVE CERESOLA</u>					
<u>STAN CERESOLA</u>					
<u>CHARLIE CERESOLA</u>					
<u>DARREL NOACUT</u>					
<u>Bob Bowler</u>					
<u>Bub Mack</u>					
<u>JIM VINSO</u>					
<u>SHARON GRANT</u>					

24. Estimate of Pay Work Accomplished (*: G-Govt.; C-Cont.; S-Subcont.)

PAY ITEM	*	<input checked="" type="checkbox"/> (check if materials (only) delivered)	DESCRIPTION	QUANTITY	WORK LOCATION
<u>2a</u>			<u>CAPTURE</u>	<u>38</u>	
<u>4</u>			<u>FEED</u>	<u>53</u>	
<u>5A</u>			<u>TRANSPORTATION</u>	<u>52 B</u>	

25. Narrative Report

LV Gerlach 0550, AM holding 0645. BRAND INSPECTION ARRIVED 0700. SORT INSPECT & LEAD FROM 0705 TO 0745. TRUCK LOADED 19/19/14 FOR A TOTAL OF 52 BURNS. NOTIFY PVC @ 0810. CAPTURED FROM RED WOOD SPRING → TUNNEL SPRING. CLEAN UP ON SELENITE AREA

26. Signature <u>T Selby</u>	27. Title <u>PI</u>	28. Office <u>NU-020</u>
---------------------------------	------------------------	-----------------------------

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT
CONTRACT DIARY CONTINUATION SHEET

1422-N651-C4-3066

1. Page 2 of 2

2. Contract No. ~~W00110010008~~

3. Report No. 45

4. Contract Name
WINTER 1995 WILD HORSE AND BURRO GATHER

25. Narrative Report (continued)

All roped
SELENTU
NU-212

5. Date
2/24/95

Time	# B	# H	TOTAL	Comments
0905	1	-	1	PINTO JACK
0950	-	4	5	R 25 yr bay stud & 15 yr bay mare pregnant
1010	2	-	7	
1035	4	-	11	
1100	8	-	19	foal w/ healed broken LF leg
1150	3	-	22	
1310	-	1	23	
1315	-	1	24	
1320	-	6	30	R 11 yr bay stud / 11 yr sorrel stud
1400	-	5	35	R 15 yr roan stud
1425	-	3	38	
	18	20		

- destroyed 8 yr old sorrel stud @ holding. got down & couldn't get up. Injured itself on trailer.
In pens 0800 - 22 Burros + 2 horses (mare & colt)
Released 3 Burros - 1 SWR Gray Jenny - 1-6 yr Gray Jenny - 1-7 yr old spotted Jenny Gray/white
Released Parker spgs. Took blood samples from 8 Burros for genetic analysis.
Rec. & sorted 16 Burros & 14 horses.

26. Signature
T. Selby

27. Title
PI

28. Office
NU-020

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

1422-N651-C4-3066

1. Page 1 of 3

2. Contract No. WORK ORDER 0008

3. Report No. 46

CONTRACT DIARY

4. Contract Name WINTER 1995 WILD HORSE AND BUNN GATHER

5. Contractor CATTOON LIVESTOCK Roundup

6. Contractor Representative on Site DAVE CATTOON

7. Government Officials on Site Tom Seley, Ron Hall

8. Government provided services adequate and timely?
 Yes No—Explain in narrative

9. Date 2/25/95 10. Day of Week SAT 11. Time Arrived 0705 12. Time Departed 1300 13. Weather clear & sunny

14. Temperature ° F Min. 35 Max. 70 15. Ground Condition/Ref. Location dry to dusty 16. Contract Time 55 days 17. Days Used 42 18. Completion Date Feb 25, 1995

19. Time Used (%) 20. Work Completed (%) 21. Work on Schedule Yes No 22. Contractor's Work (X appropriate box)
 Acceptable Unacceptable—Explain in narrative

23. Work Force and Equipment (*: G-Govt; C-Cont.; S-Subcont.)

WORKER & CLASSIFICATION	*	EQUIPMENT TYPE	*	HRS.	WORK LOCATION
DAVE CATTOON		TRACTOR-TRAILER			
SUE CATTOON					
JIM HICKS					
STEVE CERESOLA					
STAN CERESOLA					
CHARLIE CERESOLA					
DARREL NORCUT					
BOB BOWLER					
BOB MOCK					
JIM VINSON					
SHAWN GRANT					

24. Estimate of Pay Work Accomplished (*: G-Govt; C-Cont.; S-Subcont.)

PAY ITEM	*	(check if materials (only) delivered)	DESCRIPTION	QUANTITY	WORK LOCATION
5a		<input checked="" type="checkbox"/>	TRANSPORTATION (22/14)	36	
<p>Work Order Completed</p>					

25. Narrative Report

Lu Gerlach OGIS AAA holding 0705. Dean AAA same time. Sort, inspect & load 0710-0800. Load consist of ~~2~~¹² bunn/10 bunn/4 stud, 5 man, 5 cat for a total of 36. Sorted 3 jacks & 5 jenny for BATTLE MINE & Doc MUNSON will haul. Sue CATTOON adopted march cat plus 4 bunn, Dean Sheldon adopt 1 bunn. I hauled 1 bunn for BUSTER DUFFERIN & 1 for NEVALE YORK.

AT completion of shipping this work order is completed. SAT down with Sue CATTOON and prepared final contract payment

26. Signature T Seley 27. Title PI 28. Office NU-020

CONTRACT DIARY CONTINUATION SHEET

1. Contract No. 1422 N651-C4 5066
2. Contract No. WYOMING ORDER 0012
3. Report No. 46
4. Contract Name WINTER 1995 WILD HORSE AND BURRO GATHER

25. Narrative Report (continued)

5. Date 2/25/95

Row I completed the processing forms, branded and collected the adoption fee for a mare colt pair to Laura Obeng and 4 burros to Sue Cannon. One of the burros was detained a kept so Sue pd for adoption of 3 of them.

Summary of Work Order

	Horses				Burros			
	capture	ship	died	release	capture	ship	died	release
N. Blue Wing	1187	911	15	261	247	222	7	18
S. Blue Wing	1085	869	9	207	314	298	1	15
Totals	2272	1780*	24	468	561	520**	8	33

* 1701 horses shipped to BLM facilities, 75 horses provided to Bob Suyard for vaccine testing, and 4 horses adopted on site

** 496 burros shipped to BLM facilities, 8 burros provided to Battle Mountain District for relocation and 16 burros adopted on site

Summary of Animals shipped to BLM facilities.

	Horses	Burros	Total
BURNS OR	517	5	522
Litchfield CA	422	287	709
Palomino Valley	762	204	966
	1701	496	2197

26. Signature

T. Selby

27. Title

PI

28. Office

NU-020

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT
CONTRACT DIARY CONTINUATION SHEET

1422-N651-C4-3066

1. Page 3 of 3

2. Contract No.

work order 008

3. Report No.

46

4. Contract Name

WINTER 1995 Wild Horse and Burro Gather

25. Narrative Report (continued)

5. Date

2/25/95

Summary of Animals Roped

	<u>Horses</u>	<u>Burros</u>	<u>TOTAL</u>
N. Blue Wing	366	188	554
S. Blue Wing	152	43	195
<u>Total</u>	<u>518</u>	<u>231</u>	<u>749</u>

22.8% of horses roped

41.2% of burros roped

North Blue Wing: 18 of 22 days performance time spent on actual capture. (82% of time)

South Blue Wing: 17 of 24 days performance time spent on actual capture. (70.8% of time)

Overall 35 of 46 days were spent on actual capture or 76.1% of days used

	<u>Horses (%)</u>	<u>Burro %</u>	<u>Total %</u>
Death loss: N. Blue Wing	15 (.013)	7 (.028)	22 (.015)
S. Blue Wing	9 (.008)	1 (.003)	10 (.007)
	<u>24 (.011)</u>	<u>8 (.014)</u>	<u>32 (.011)</u>

26. Signature

T. Selby

27. Title

PI

28. Office

NU-020